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VISION  AND MISSION
GENDER LINKS FOR EQUALITY AND JUSTICE

VISION
Gender Links (GL) is committed t o a Southern Africa in which women and men are able
to participate equally in all aspects of public and private life.

MISSION
This vision is achieved through three closely linked programmes: media, governance and
gender justice. Working with partners at local, national, regional and international level,
GL aims to:

� Promote gender equality in and through the media and in all areas of
governance.

� Develop policies and conduct effective campaigns for ending gender violence,
HIV and AIDS.

� Build the capacity of women and men to engage critically in democratic
processes that advance equality and justice.

This mission is achieved by:
� Identifying gender gaps in our areas of work .
� Conducting research.
� Focusing on key strategic issues.
� Running pilot projects with a view to cascading these across the region by

working with a broad range of partners.
� Developing training and advocacy materials in a collaborative way.
� Building regional, national and local capacity and action plans.
� Creating synergies to sustain the work.
� Responding to requests for assistance through the advisory services portfolio.
� Monitoring and evaluating progress using appropriate regional and international

instruments.
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CONCEPTUAL FRAMEWORK

Figure one shows that:
� The framework with in which we work is one of deepening democracy and

promoting good governance. Ensuring that women, who comprise 52 percent of
the population, have effective voice and agency, as citizens and decision-makers
is central to these objectives.

� There are three broad sectors in society, the state, civil society and the private
sector. These have various sub-divisions, such as in the case of the state,
government, the legislature (national and local), the judiciary, the executive and
statutory bodies.

� The media, often referred to as the �fourth estate� can be owned by the state
(the fledgling public media), privately, or by civil society (community media,
alternative media). These ownership issues are important with regard to
strategies and tactics. For example, in the Sixteen Day campaigns it has been
possible to go to public broadcasters in the region and form strategic alliances to
ensure maximum coverage. In the case of the private media arguments must
draw more on enlightened self interest.

� In so far as the m edia has systematically side lined the views and voices of
women, it has not been fulfilling its mandate in a democracy. The gross under
representation of women within the media itself is not exemplary of good
governance.

� There are several direct ways of promoting gender equality in and through the
media. These are encapsulated in GL�s gender and media research, training and
policy programmes.
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FIGURE ONE: CONCEPTUAL FRAMEWORK FOR GL POA

�

GENDER, DEMOCRACY AND GOVERNANCE
= Deepening democracy; representation and participation by all
citizens; responsiveness of laws, systems and structures to the needs
of citizens, women and men.

STATE
CIVIL
SOCIETY PRIVATE
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*THE MEDIA = Producers
of news= Public, Community,
Private

Governance
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Empower women
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making to have a
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policy:
Targeted
research to
effect change in
media

GEM
Trai ning:
Gender training
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� The environment within which the media works is also a significant factor. In all
countries, there are regulatory bodies set up by statute to regulate the air
waves. Through their granting of licences and the conditions they attach, they
have significant power to force the hand of the media with regard to more
transformative agendas.  There are also many examples of self regulation, for
example in advertising. These bodies are also critical to engage with on gender
and media issues.

� The media is a product of supply and demand. There are many ways in which
citizens, especially activists and women decision-makers can shape news
agendas by devising strategic campaigns, becoming more media savvy etc. This
is why GL�s gender justice and genderand governance programmes have had a
strong focus on building the communication and media skills of activists and
decision-makers.

� As shapers of news engage with the media, their activities and work also come
under the public glare. They have to expect to  be called upon to be accountable
with regard to the impact of their work and campaigns. This explains some of
GL�s new areas of work like building the capacity of women decision makers to
be more effective agents of change as part of the �beyond numbers�campaign
and the development of national action plans around which to organise Sixteen
Day campaigns.

� Because it is the most glaring violation of women�s rights, one of the areas in
which all decision-makers should expect to be called upon to account is ending
gender violence. This explains the close synergy between GL�s governance and
justice programmes, and the links between these and the media programme.
Work with local councillors will be a natural entry point for greater collaboration
with community ra dio.

� Effective citizen participation is key to holding all agents and instruments of
democracy accountable. Audience research suggests that the media in the region
does not systematically engage with its readers, viewers and listeners, and has
been especially unresponsive to women. This underscores the importance of
empowering citizens to engage with the media; to move from being consumers
of news to shapers of news.

� Through services like the Opinion and Commentary Service, part of GL�s Write
about Rights programme areas, gender and media NGOs are able to create a
bridge between those whose voices have been excluded from the media and the
media itself.

� Empowering gender and media networks to conduct various kinds of media
monitoring through the M irror on the Media programme is an effective way of
tracking progress; holding the media accountable (�watching the watch dogs�)
enhancing media literacy and citizen participation.
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PROGRAMME OF ACTION

PROGRAMME AREAS

GL has three programme areas. All these projects and programmes are closely linked.
For convenience they are divided into the following four areas of work:
 Gender and the media
 Gender justice
 Gender and governance

In addition, where capacity permits, GL responds to specific requests for assistance in
these areas of work through the a dvisory services portfolio.

The table summarises the GL POA over theperiod 2008/2009.
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TABLE ONE
GENDER LINKS ACTION PLAN 2009 -2010

OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

GL GOVERNANCE
Board members
To keep Board
membership up to
date

Deregister CC; add
SK

April Updated
CM 29

Transparency and
accountability

Up to date to Feb
2009

Updated CM 29 BM/ AD

Board meetings
Minutes of 2009
board meeting

Draft and circulate
minutes

April Minutes Transparency All minutes up to
date

Minutes and
amendments

LV,
MMM

Hivos/DFI
D

To hold  Exco
meetings

Agenda and
circulate

June, Sept,
Jan

Minutes
and
decisions

Good governance All minutes up to
date

Minutes and
amendments

MMM/
LV/CLM

GL Policies and Regulations 2009
To update and
circulate policies
and regulations and
all relevant forms

Update with notes
from board meeting
and planning

By 20 April GL Policies
and
Regulations
2009

Good governance Up to date to Feb
2009

See outputs BM/VB/
CLM

Corporate stationary
To keep stationary
updated

Amend letter head
for P Drive; print
new

April Letter
heads

Good profile All up to date to
end Feb

See outputs MMM

Cards- KB, RvD; JM April Cards
Internal communication
To keep Intranet
updated

New policies and
regulations

April New
documents

Good governance All up to date to
end Feb

See outputs MMM

Updated induction
pack
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To service and
keep minutes of
staff meetings and
cyber dialogues

Diary of meetings
Reminders
Minutes

Over the year Minutes Good
communication

Practise in place
since Jan

Minutes MMM

To produce and
disseminate
monthly issue of
Gender Linked

Inputs
Design
Dissemination

Over the year Three
issues

Good
communication

New Responses to in
house newsletter

MMM

External communication
To track invitations
and events that GL
participates in

Tracking sheet,
received, response,
follow up; event
forms

This year Monthly
tracking
sheet

Accountability;
effective
participation and
follow up.

Tracking starting in
March; event forms
started earlier this
year

MMM/
LV/
RvD

To track GL media
profile

Tracking sheet,
media

This year Monthly
tracking
sheet

Key measure for
extent of GL
outreach

Ongoing since GL
founded

Annual analysis MYM/
LV/
RvD

Website- about us
and institutional
matters

Update of website
on institutional and
satellite office
matters

Over the year Monthly
updates

Website up to date
on all institutional
matters

Mostly up to date
by April

Website MMM

Special projects -  Amalungelo
To strengthen
relationship with
Lets Grow

Fund raising and
prefab building;
telecommunications

This year Prefab
structure
set up

Strengthening of
partnerships

Half of funds raised Structure set up
and responses

MMM

Annual report
To produce and
circulate annual
report

Inputs from Board 20 April Short
insights

Accountability All previous reports
up to date

Quality of inputs CLM/
Board

Own

Editing and layout By 29 April Annual
report

Accountability Ditto Ditto CLM Own

Plan for circulation
Satellite offices
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Complete the
setting up of of fices

Statutory reqmts;
budgets; daily
operations

Ongoing Two offices
established

Good Governance GL had only one
office up to 2008

Bi-monthly
reports

LV/MAS
/GA/KB
/ RvD

GL PROGRAMME OF ACTION
SADC GENDER PROTOCOL CAMPAIGN
1. Holding gove rnments accountable

Production of an
annual barometer
that will measure
progress in
achieving targets
set in the ten key
areas, across 15
countries.

Jan to August
each year
until 2013

Four issues
of the
annual
barometer
of the
SADC
Gender
Protocol

Progress towards
the realisation of
the 28 targets for
achieving gender
equality in the
SADC region by
2015.

Please see table at
Annex 1 of
available data.

JM
(CLM)/
KB/ LV

DFIDStrengthened
capacity of citizens,
especially women,
to engage with
government and
media institutions
in ensuring
effective,
responsive
governance

Production of a
monthly E
newsletter to
update progress on
the Protocol
implementation

30th of each
month

12 issues x
4 years =
48 issues
of the E
newsletter

SADC Gender
Protocol Barometer
that will track
progress; raise red
flags; and share
best practices.

Starting 30 March

Design of the
annual SADC
Gender Protocol
Barometer and
the monthly ;
Redesign E
newsletter;
Managing the
collection of data.
Production of the
annual SADC
Gender Protocol
Barometer

JM/LJN
/ KB/LV

DFID

Governments
demonstrate
commitment to
achieving gender
equality by 2015
through the
ratification and
implementation of
the SADC Protocol
on Gender and
Development

Analysis of the
Protocol

April-August
2009

Chapter in
the
handbook

Extent to which the
SADC Protocol, a
sub-regional
instrument, has
stronger and more
time bound
provisions for
gender equality
than in similar
continent-wide and
international
instruments.

Eight drafts of the
Protocol up to the
final adopted
version.

Analysis of the
final adopted
version of the
Protocol; losses
versus gains
against other
commitments.
Chapter in the
Handbook-
Roadmap to
Equality

PM/ST/
CLM/K
B/
LV

DFID
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Lobbying and
advocacy in Malawi,
Mauritius and
Botswana (the
countries that have
not yet signed).

2009 Reports on
country
level
activities

No of countries that
have not signed the
Protocol that do so
by the end of the
project period

12 out of 15 SADC
countries had
signed by
September 2009.

Tracking of
interventions
through to the
signing

JM/
KB/LV

DFID

Lobbying and
advocacy in all the
countries that have
not yet ratified the
Protocol, including
at parallel meetings
of Heads of State

April to
August 2009

Reports on
country
level
activities

No of countries that
ratify the Protocol
during the project
period

Zero as the
Protocol was
adopted in August
2008 at the start of
the DFID funding.

Tracking of
ratification

JM DFID

Lobbying, advocacy
for constitutional
and legal reform;
taking up of test
cases

Over the four
year period

Reports on
country
level
activities

Changes in
constitutions and
laws; test cases as
a result of the
adoption of the
Protocol.

To be determined
as part of the SADC
Gender Protocol
�Baseline�
Barometer that will
be ready by August
2009.

Audit of existing
Constitutions
against a �best
practise�
template;
information on
country audits on
discriminatory
laws. Reports
from countries
and clusters on
test cases shared
through
Barometer.

JM/
KB/LV

DFID

2. Strengthening the Alliance
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

At least one
meeting per annum
of the Alliance
linked to the Heads
of State Summit;
regular
communication
between the
clusters.

August each
year

Reports of
meetings
held

No. of
organisations
brought together
by the campaign no
of national activities
organised and
funding secured as
a result of the
existence of the
Alliance.

So far the Alliance
has held five
meetings
documented in the
Handbook

Case study of the
process in
booklet and video
form that
includes analysis
and interviews
with a wide range
of stakeholders.

JM/KB/
LV

Diakonia
NCA

Monthly cluster
telcons; annual
reports and action
plan of the Alliance.

Monthly over
the four
month period

Minutes
circulated
to
members

formation of theme
clusters

2008/2009 annual
plan.

Interviews and
analysis
conducted during
external
evaluation.

JM Diakonia
NCA

Civil society
organisations and
the women�s
movement in
particular, is
strengthened
through the
campaign for the
adoption of the
Protocol and its
implementation.

Chapter in the
Alliance handbook
on capacity building
and on-going
gathering of case
studies showing
how knowledge is
applied.

March-June
2009; ongoing

Handbook;
articles in
the
Barometer;
case
studies

No. of women�s
rights activists
trained with new
knowledge in
lobbying and
advocacy and
examples of ways
in which this is
applied in the
ongoing campaign
for the ratification
and implementation
of the Protocol.

In the process of
being gathered as
part of the
�Roadmap to
Equality�
Handbook.

Capacity building
survey and in-
depth interviews
as part of the
Southern Africa
Gender Protocol
Alliance
Handbook; Case
studies
throughout the
project period of
successful
lobbying and
advocacy
initiatives linked
to the Protocol.

JM/KB/
LV

DFID
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Launches of the
video; staging of
interactive
engagements on
the Protocol
process including at
international
forums.

Ongoing Report of
events
attended

Extent to which the
Alliance process
and case study
materials are used
to inform similar
campaigns for
social change in the
region.

Zero as the
Protocol was
adopted in August
2008 at the start of
the grant.

Records of
dissemination
and launches of
the video; talks
given; interviews
with SADC CNGO
and other NGO
bodies on the
impact of the
gender protocol
process in
strengthening
civil society in
Southern Africa.

JM/KB/
LV

DFID

Creating and
strengthening
thematic clusters

By June 2009
and ongoing

Thematic
clusters on
all Protocol
thematic
areas;
Terms of
Reference

No of cluster
groups formed;
extent to which
these take
responsibility for
their work.

Six clusters
established in
August 2008

Clusters formed
Minutes of
meetings
Initiatives taken

JM DFID;
Diakonia

Supporting Gender
and Economic
Justice Network:
Soccer 2010

Before August
2009

Report on
seminar

No of women
owned operations
that secure tenders
for 2010

To be ascertained
through research
paper
commissioned

Participants lists
Statements
Media coverage
Communique;
Follow up
monitoring
through to 2010.

JM Diakonia;
Mott

3. Empowering women to claim their rights through the Protocol
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Production of
thematic pamphlets
on Protocol (3
languages)

March-June
2009

3000
folders with
thematic
texts on
Protocol (3
languages)

Simplified version
translated into 25
languages

March- June
2009

25 x 1000
pamphlets

Records of  how
printed materials
in 25 languages
several languages
are distributed;

RVD/J
M

DFID

Handbook
documenting the
campaign

March-June
2009

Handbook Design of
analysis tool;
launch of report
and responses.

PM/
CLM

DFID

Dissemination of
video

Ongoing Reports on
launch of
the video

Forms on launch
of video and
follow up.

JM DFID

Radio programmes
developed and
customised to each
country

Over two
years

60 radio
programme
s per
annum.

Increase in the
number of citizens,
especially women,
who acquire and
apply new
knowledge about
their rights as a
result of the
campaign.

Zero as the
Protocol was
adopted in August
2008, at the start
of this grant.

Records on radio
programmes are
developed,
adapted and
aired in each
country; surveys
on responses to
these.

JM/
CMFD

DFID

Citizens, especially
women, become
aware of, and are
empowered to
claim their rights
and make demands
of their
governments
through the SADC
Gender Protocol
campaign.

Mobilising faith
based communities

March-May
2009

No of faith
based
groups

No of faith based
groups that
become ongoing

Three to four active
at present

Attendance list
Follow up

JM NCA-
Church
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Knowledge and
attitude survey of
the Protocol as
ascertained
through a survey
carried out in the
third year.

GENDER AND MEDIA
RESEARCH
4. Glass ceiling research

Data analysis and
case studies

January 2009 Quant. and
qualitative
results

Writing of regional
and country reports

February 2009 Draft report

Editing of report March 2009
April 2009

To obtain up to
date data of gender
gaps in newsrooms
and use this to set
transformation
targets in line with
the 50/50 position
adopted by SADC in
all areas of
decision-making by
2015.

Translation of
report

1 regional
and 12
country
reports on
Glass
Ceilings in
Southern
African
newsrooms
Final report

Increase in the
representation and
participation of
women in the
media in line with
SADC target of
50% women in all
areas of decision-
making by 2015

To be established
by the Southern
African Glass
Ceiling Study:
Women in Men in
Southern African
Newsrooms due out
by June 2009.

Questionnaire
sent to a broad
cross section of
newsrooms
including
quantitative and
qualitative data;
case studies.
Follow up using
self-monitoring
tool developed as
part of gender
policy process.
In-depth follow
up case studies
of newsrooms
that adopt
gender policies.
Analysis of award
submissions for
gender and
media awards
every two years.

KR.
RvD,
SN,
DG,
CLM

OSISA,
MDG
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Launch report 3 May- World
Press
Freedom Day

Wide
publicity of
report

Participants lists;
speeches and
comments; media
coverage

CLM/K
R/DG

Workshops to
engage with the
study in 14
Southern African
countries.

July �
September
2009

14 x 20 =
240
participants
.

DG/KR

Compile and
consolidate
workshop reports
and action plans

November-
December
2009

14 country
action
plans on
redressing
gender
imbalances
in
newsrooms
.

No of editors and
managers who
participate in
launches

New Participants lists;
wkshop
evaluations;
commitments in
speeches;
questionnaire on
the report.

DG/KR

Identification of 50
newsrooms

March 2010 List of the
first 50
newsrooms
to be
targeted.

No of newsrooms
that pledge to
develop gender
policies

Three newsrooms
have so far
developed gender
policies with
assistance from GL.

DG/KR

5. GMBS II Linked to Global GMMP
Desk top research May
Reference group
meeting

June

Training
researchers

October

Research in 14
countries

November

To hold the media
accountable for
promoting gender
equality in the
editorial content of
the media.

Data analysis December

One
regional
and 14
country
pamphlets
on media
coverage of
Gender,

Increase in the
proportion of
women sources in
the media and
across all topic
categories.

17% in the 2003
GMBS; 19% in the
2005 GMBS but
with considerable
country variation,
for example SA
went from 19% to
26% and Botswana

A comparative
analysis between
the 2003 Gender
and Media
Baseline Study
and the
2009/2010
Gender, HIV and

DG/ KR DFID/
SIDA
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Edit and produce
final report

Jan 2009

Proof reading Jan 2009
Design and printing March 2009

from 16% to 14%. AIDS and the
Media Baseline
Study.
.

HIV and
AIDS and
Gender
which will
form part
of the
SADC
Gender
Protocol
Barometer.

A comparative
analysis of the
proportion of
women�s
representation
and sources in
the media houses
that Gender Links
has worked with
and those that
Gender Links has
not worked with

6. Mirror on the Media: Community Media
To strengthen
gender and media
networks through
developing new
areas of monitoring
and using these for
advocacy purposes.

Monitoring of
community media
during elections
Report

March-April
2009

Mirror on
the Media
Community
Media and
Elections
Report

% women sources
in elections in
community media
and how this
compares with
mainstream media.

To be established
through this study.

Comparative
analysis of
community and
mainstream
media.

LM/ KR OSISA

POLICY
7. HIV and AIDS and Gender Policies in newsrooms
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To complete roll
out gender and HIV
policies in 80% of
newsrooms by
2008 as part of
MAP.

Complete roll out of
policies in 12
countries; baseline
study and roll out
in French speaking
countries.

March-May
2009

Completion
of roll out
of policies
in 180
newsrooms

Increase in the
quantity and quality
of coverage of HIV
and AIDS from a
gender perspective.

Gender coverage
constituted 2% of
the total (GMBS
2003) and HIV and
AIDS 4% of total
coverage (HIV and
AIDS and Gender
Baseline Study
2006)

A comparative
analysis between
the 2003 Gender
and Media
Baseline Study,
the 2005 HIV and
AIDS Baseline
Study and the
2009/2010
Gender, HIV and
AIDS and the
Media Baseline
Study.

DG SIDA

To document
lessons learned
from MAP

Outline for book
Gathering of data
and reflections

January �May
2009

�Diversity
in action-
newsrooms
and
change�

Extent to which
newsrooms are
embracing new
ways of thinking
and working.

180 newsroom
policies have been
developed over the
period 2006-2009.

Case studies;
reflections by
facilitators;
analysis of data.

DG/
CLM

SIDA

To ensure that at
least 50 newsrooms
in the Southern
African region have
gender policies that
include targets for
gender parity and
sensitivity in the
work place as well
as in editorial
content

Training facilitators
in each country
who make use of
the five stage
process in
�Diversity in Action�
to work with media
houses, with
backstopping,
tracking and
monitoring from
the GL office in
Johannesburg

June 2009-
June 2010

50
newsrooms
adopt
gender
policies

Increase in the
number of
newsrooms that
develop gender
policies.

Increase in the
representation and
participation of
women in the
media in line with
SADC target of
50% women in all
areas of decision-
making by 2015

Three newsrooms
have so far
developed gender
policies with
assistance from GL.

Follow up using
self-monitoring
tool developed as
part of gender
policy process.
In-depth follow
up case studies
of newsrooms
that adopt
gender policies.
Analysis of award
submissions for
gender and
media awards
every two years.

DG/LV
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

8. Gender i n media regulation
To assist regulatory
bodies in
developing gender
policies

Situation analysis;
in-house
workshops; policy
writing and
development.

April-
December
2009

1 policy Extent to which
policies adopted by
regulators are used
to leverage gender
policies in
newsrooms.

5 policies have so
far been
established

Attendance by
regulators at
launch of Glass
Ceiling report;
high level
pressure for
action.

DG
(KR)

FES

TRAINING
9. Training - Gender elections and the media
To conduct
seminars with
media and women
politicians; and in
newsrooms on
gender and
democracy ahead
of key elections in
each country.

1 day seminar with
media; 1 day
seminar with
women politicians
and the media;
newsroom training;
monitoring and
analysis of
coverage

March 2009-
Feb 2010.

80
newsroom
training;
3 country
reports
3 countries
x 30
women
decision-
makers=
90 women
decision-
makers
trained

Quantitative and
qualitative
improvement in the
coverage of women
as candidates and
voters; and in the
coverage of gender
issues in the
elections.

Women constituted
8% sources in the
political topic
category (2003
GMBS) and 14% in
the 2005 GMMP.
The top four
countries with
regard to women in
politics
(Mozambique,
South Africa,
Tanzania and
Namibia) showed
an improvement
(with percentages
of women quoted
now sitting at 20%;
22%; 11% and
16% respectively).

Media
monitoring;
Analysis of
women politicians
profiled in the
GEMSA directory.
Press clippings
examples of
stories written
after training;
Case studies,
personal
testimonies,
Media award
category at the
next Summit;
Case studies

LM
(KR)

DFID
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Longitudinal
survey of women
decision-makers
trained carried
out at least a
year after the
training.

DFIO M
and E

10. Audit of gender in media education
To assess the
extent to which
gender has been
integrated into the
curriculum of media
training institutions;
to use this process
to canvass the
GMDC and its
resources among
media education
institutions;
broaden the
partnership base;
reach and impact of
the work.

� Devising
methodology
for the audit.

� E Mail and
phone
questionnaires.

� Selected in-
depth case
studies.

� Meeting to
review the
results

March 2009-
Feb 2010

Gender in
media
education
audit report

Extent to which
gender is
integrated into
media training and
new/refined
strategies for
addressing gaps.

Refer to Study
conducted in 2004.

2009/2010 Audit
of Gender in
Media Education
including use of
GL training
materials and
skills built over
eight years of
engagement with
media training
institutions.

SC/ KR DFID

11. GMDC
Governance SC, KR
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To ensure proper
coordination and
management of the
GMDC.

� Annual work
plan.

� Monthly
monitoring.

� Coordination of
virtual, physical
and training
components.

� Fund raising.
� Reporting.
� Monthly

newsletter
� Regular

updates and
communication
with advisory
groups.

Ongoing Monthly
and annual
reports.
Additional
funds
raised.
12 x
monthly
newsletter.

Extent to which
gender and media
knowledge is
enhanced;
exchanged, and
engaged with
through the Gender
and Media Diversity
Centre (GMDC).

Monthly
monitoring and
annual analysis of
GMDC databases
of contacts;
research;
publications;
library  including
queries and
comments by
trainers,
researchers and
the general public
on the usefulness
of GMDC
resources..

SC/KR DFID/
DANIDA

TOT
To convene an
annual meeting of
the advisory group
and link this to
training of trainers
on mainstreaming
gender in the
media

� Theme and
preparation for
training

� Agenda for
meeting.

� Logistic
arrangements.

� Report and
minutes

Once a year
over the three
years

12 trainers
trained
each year.
Three
advisory
group
meetings
held.

New knowledge
gained.

Over 40 trainers
have so far been
trained.

Longitudinal
study of all GL
training

SN/KR DFID/
DANINDA

Electronic infras tructure
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To shift the GMDC
website to a new
content
management
system; increase
interactivity, usage
and visits.

Porting of content
Testing social
networking
platform.
Launch and
publicising of
website.

January to
June 2009
and ongoing

New
website

� No. of website
hits per month

� Countries and
occupations of
users

� No of
wikkis/bloggs
per month

Presently averaging
about 600 hits per
month.
Blogg and wiki
function

Website statistics
and analysis;
comments by
users.

SC/MY
M

DFID/
DANIDA

To update and
maintain the GMDC
data bases

Regular
maintenance of key
data bases viz
� Contacts.
� Research
� Publications
� Virtual resource

centre for
trainers

� Photo library
� Clippings

Over the
three years

Various
electronic
products
stored in
easy to
search data
bases.

� At least 30 new
contacts per
month.

� At least 10 new
research links
per month.

� At least 10 new
publications per
month.

� At least 30 new
high quality
images per
month.

� At least 60 new
clippings each
month.

4311 contacts in
data base; 347 high
quality images; 296
research items; 53
queries received
and responded to
2008/2009

Tracking sheets
and monthly
reports; annual
analysis.

SC/
GA/
RvD

DFID/
DANIDA

Physical resources
Library:
To maintain a state
of the art unique
reference library

Acquisitions
Library policy and
security
Publicising the
library

Over the year Various
physical
products

No of new
acquisitions.

661 books (unique
collection) in library

Track no of
acquisitions;
library usage and
queries.

SC/GA/
RvD

DFID
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Annual meeting
with librarians

Identification of key
librarians; round
table to discuss
cascading of GMDC
to university
libraries and
regular exchange of
publications and
host seminars

June 2009 Workshop
report

No of libraries that
commit to set up
GMDC sections and
host seminars.

None at present MOU with
libraries;
verification that
these have been
set up.

SC DFID

GL publications
To ensure effective
distribution of GL
publications and
resources

Stock sheets and
plans.
Regular
dissemination and
exchanges of all
new publications

Over the year Stock sheet
reports

Extent to which
knowledge
resources are
profiled in GMDC
partner libraries

To be ascertained
through survey of
librarians attending
annual meetings

Survey of GL
resources as part
of audit of
gender and
media education

SC/ KR DFID/DAN
IDA

Seminars
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To host monthly
seminars that
stimulate debate on
topical gender and
media issues

� Decide on
topics with
advisory group.

� Identify
different
venues for
hosting the
debates.

� Link to cyber
dialogues

� Summary
reports posted
on the website
for further
debate

At least once
every two
months over
the year;
theme
seminars eg
Soccer 2010
linked to key
events.

Reports on
12
seminars x
3 years =
36
seminars.
No of
participants
in the
seminars
(target 20
x 12 x 3) =
720
No of
participants
in cyber
dialogues
(target 20
x 12 x 3) =
720

Extent to which
GMDCgenerates
debate and
influences
discourse on critical
gender issues.

Six seminars
conducted.

Records of
seminars
Documenting of
debates
generated as a
result of seminars
(eg media
clippings).
Products from
these debates
and how they are
circulated, eg
checklist of
progressive
leadership.

SC/MY
M/ KR

DFID/
DANIDA

Internships SC
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To provide the
opportunity for
students to grow
and develop in this
area of work
through structured
internships

� Advertising of
internship
possibilities
through
learning
institutions.

� Fund raising for
additional
support,
especially for
students from
the region

� Properly
structured
programme
with regular
feedback and
assessment

Over the year 6 interns x
3 years=
18 interns
trained.
Feedback
and
evaluation
reports
from
interns and
their
academic
supervisors
.

 Impact of
internships on
career and
development

8 interns Expectations
form
Exit interview
Follow up six
months/one year
after internship
Personal
testimonies
Annual report

SC DANIDA/
DFID

12. Media diversity journal
To enhance
knowledge
generation and
dissemination on
gender, media and
governance issues
through a high
quality journal.

Editorial advisory
group; decide on
content for each
issue; commission
articles; edit;
disseminate using a
targeted list

Over the year 2 x 1000
copies of
journal;
distribution
list

Extent to which
journal is read;
used and
contributes to
gender and media
discourse

No readership
surveys yet
conducted

Distribution
tracking sheet.
Annual
readership survey
Comments from
writers who have
contributed;
report.

DW
(KR)

FES

13. Media literacy
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

13. Citizens are
empowered to
engage critically
with gender and
the media through
media literacy.

� Advertise
course,
especially with
local
councillors.

� Select
participants.

� Structure and
run course.

� Final projects
and
presentations

� Certificates

Over the year At least 20
participants
trained
each year
in SA.

� No of letters to
the press; call
in to radio talk
shows.

� No of
complaints
taken up.

� New forms of
alternative
media
developed

4 courses have
been run locally.

SN/ DANIDA/
DFID

To train gender and
media literacy
trainers

� Selection of
trainers

Over the year � At least 24
trainers trained
each year.

Three TOT have
been run so far.

To replicate media
literacy projects in
all SADC countries

� Agreement on
pilot project
host institutions
outside SA

� Agreement and
MOU with all
partners

� Structuring of
course;
reporting
templates and
materials

Over the year 8 countries
x 20 media
literacy
graduates
each year

Design and
administer tool
for the
assessment of
the level of
gender and
media knowledge
and skills and
changes in
attitudes at the
inception of the
course, midway
and at the
conclusion.

Collecting of
examples of final
projects
undertaken as a
result of the
training; first
hand accounts of
citizen
empowerment as
a result of media
literacy training.
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

A survey of how
former and all
new participants
from the media
literacy course
are engaging
with the media
including an
analysis of how
the media
responds. Letters
to the press; call
in to radio talk
shows;
complaints taken
up and responses
to these.

14. VRC
To develop and
maintain the VRC
and make it a
useful tool for
trainers.

15 new English
case studies each
month advertised
through the
website; 5 in
French

Over the year 10 case
studies per
month; 5
each from
satellite
offices.

Extent to which
VRC is used by
media trainers

Not yet conducted Questionnaire as
part of gender in
media education
survey.

DW/MA
S

HIVOS

15. GL Opinion and Commentary Service
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To support women
experts in writing
and publishing
opinion pieces in
the mainstream
media

1. Training
workshop;

2. Continuous
updating of
writer data
base.

3. Editing and
feedback

4. Placing of
opinion pieces.

Over the year At least ten
articles a
month; 25
per year on
Protocol
average
usage x 3
(up from
1.5); at
least two
new writers
per month.

Extent to which
articles are used
Feedbackon
articles and case
studies on how
these generate
debate
Feedback from
writers

Approximately 120
articles produced
each year

Continuous
Records of
usage; reflections
by writers; case
studies of
debates
generated.

DW/MA
S

HIVOS

Write opinions and
commentaries-
French

1. Training
workshop;

2. Continuous
updating of
writer data
base.

3. Editing and
feedback

4. Placing of
opinion pieces

Over the year At least five
articles a
month; 25
per year on
Protocol
average
usage x 3
(up from
1.5); at
least two
new writers
per month

Extent to which
there is public
debate on the
Protocol.

Service starting at
the beginning of
this year.

Continuous
Records of
usage; reflections
by writers; case
studies of
debates
generated

JM/
DW/
MAS

DFID

GENDER JUSTICE
16. Backsto pping National Action Plans
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

National and local
action plans to end
gender violence are
developed;
publicised; tested;
given a human
face; implemented
and tracked leading
to a reduction in
this human rights
abuse in line with
the SADC Gender
Protocol target of
halving gender
violence by 2015.

Questionnaire
designed and
administered;
training for task
teams;
Progress included
in the gender
justice barometer
and regular
feedback from
implementing
partners

Over the year July 2008 �
December
2010
(periodicall
y

Plans adopted at
national level

Nine countries had
plans at the start of
2009.

Analysis of
National Action
Plans developed
and adopted
Ongoing tracking
in the Gender
Justice Barometer
that forms part of
the SADC Gender
Protocol
Barometer.

LJN/
KB/ LV

UNIFEM

17. GBV indicators
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Research and
develop
comprehensive
monitoring and
evaluation system
action plans to be
piloted in all
targeted countries

Pilot project in
three countries to
develop indicators
for measuring the
extent, effect and
response to GBV.

Over the year A
publication
of
indicators
and targets
for gender
violence
measured
in the
region.

Extent to which
concrete targets
and indicators are
integrated into
National Action
Plans to end
gender violence as
a result of testing
and applying a
comprehensive set
of indicators for
tracking gender
violence.

The only available
statistics are from
the police and court
system. These are
unreliable because
many cases of GBV
are under-reported
or withdrawn

Working with
police to obtain
better statistics
from
administrative
data; e.g.
creating
categories for
domestic violence
and femicide;
designing a
prevalence/attitu
de survey;
designing tools
for measuring
prevention
campaigns;
coming up with
an agreed
�package� of
indicators.

Tracking of
replication
reflected in
MOU�s;
correspondence
with governments
and inter-
governmental
agencies.

LJN/
LV/KB

UNIFEM
DFID

18. Local action plans to end GBV
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To review and
refine gender
action plans at local
level and build the
capacity of women
councillors to
become effective
agents of change

Training of trainers
in Lesotho;
Namibia; South
Africa; Mauritius
plus four new
countries plus two
starting LG
research

July 2009 10
facilitators
trained

To reduce by half
current levels of
gender violence in
the SADC region by
2015

District gender
training and
planning workshops
in SADC countries.

August-
October 2009

12 local
GBV action
plans per
country x
10
countries=
120 plans

Compilation of
reports

Nov 2009-
January 2010

10 country
reports

Gender violence is
reduced in at least
three localities
through pilot
projects for ending
gender violence at
this level

Greenfield project Localised GBV
action plans
implemented by
local government
Awareness of the
local action plan
by citizens
Obtain baseline
data for these
localities using
the Gender Based
Violence (GBV)
Indicators being
developed as part
of the bigger pilot
project. Devise
targeted
interventions with
key stakeholders
then follow up
annually using
the monitoring
tool.
Analysis of
change in GBV
Statistics in
targeted localities

MDG 3

Call for best
practices

Sept 2009 Call widely
circulated

Greenfield project

ST;
LJN;
LGMan
ager;
LV
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Arrangements for
best practices

October/Nov
2009

Logistic
arrangeme
nts for first
regional
Gender and
Local
Governmen
t Awards
and
Summit

Best practices in
ending gender
violence

Nov 2009 100  best
practices of
ending
gender
violence at
local level

Documenting of
best practices

January-
March 2010

Well
illustrated
report on
best
practices in
ending
gender
violence at
the local
level

No of new ideas
that emerge from
the best practices
and extent to which
these are
replicated.

Case studies;
critical incident
analysis reflected
through best
practices
presented
annually.

19. Sixteen Days of Activism Campaign
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To use the Sixteen
Days of activism to
raise awareness
and enhance
accountability on
the NAPS and give
voice to survivors
of GBV though the
I Stories

Audits; Research;
fact sheets;
commentaries;
accountability
forums.

Ongoing over
the year

50 I Stories
each year.

Changes in the
lives of women
survivors of gender
violence through
writing and telling
their own stories in
the mainstream
media and public
forums

Approximately 100
women have
participated in the I
Stories project
since 2004.

Follow up MSC
research on I
Story participants

LJN DFID

To empower
citizens, especially
women, to engage
critically with each
other and decision-
makers in
demanding gender
justice

IT training
Identification of
cyber dialogue

September �
December
2009

12 cyber
dialogues
each year

Increased citizen
empowerment and
government
responsiveness
through the
�Making IT work for
gender justice�

3300 participated in
the 2008/2009
cyber dialogue
chats; 51 I Stories
were or are in the
process of being
produced but the
impact of these has
not yet been
tracked.

No of citizens
trained to use
computers; E Mail
and chat facilities
through the
annual cyber
dialogues.
Summaries of
cyber dialogues
concerns raised
by citizens with
decision-makers
Case studies of
actions taken by
decision-makers
Longitudinal
survey of
participants;
follow up
interviews and
case studies of �e
governance�

LJN DFID

GENDER AND GOVERNANCE
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

20. Empowering women decision -makers
Gender
disaggregated data
on elections.

Over the year Fact
sheets;
press
releases
on SA;
Malawi;
Botswana;
Namibia;
Mozambiqu
e

Progress towards
achieving gender
parity in women�s
representation and
participation in
parliament and
local government in
line with the SADC
target of 50% by
2015.

Average of 22% at
national and 30%
at local level but
with considerable
country variation;
eg Lesotho local=
58% compared to
6.6% in Zambia;
Angola national =
36% compared to
DRC 7.7%

Analysis of
gender
disaggregated
data from
elections
obtained from
electoral
commissions in
each country and
cross referenced
with data from
the Inter
Parliamentary
Union Parline
database.

ST/LM DFIDAn increase in
women�s
representation and
participation in
national and local
politics, especially
in countries where
this is still very low
in line with the
SADC target of
50% women in all
areas of decision-
making by 2015.

Chapter in the
annual Southern
Africa Gender
Protocol
Barometer on
Gender and
Governance.
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Follow up training
in South Africa;
Namibia; Malawi

Over the year 3 countries
x average
of 20
women
decision-
makers=
60 women
decision-
makers
trained

Extent to which
women decision-
makers are able to
engage with and
use the media as a
means to increase
women�s
representation and
advance gender
equality

Greenfields project Longitudinal
survey of women
decision-makers
trained carried
out at least a
year after the
training.
Case study
materials
obtained through
media
monitoring.

ST/LM DFID

21. Gender and local government research and strategy
To advance
women�s
representation and
participation at the
local level, in line
with the SADC
target of 50%
women in all areas
of decision-making
by 2015 through
research and
targeted strategies.

Complete research
in Madagascar;
Complete
Swaziland report;
launch and strategy
workshop; conduct
research in Malawi,
Zimbabwe,
Mozambique;
launch and strategy
workshops.

March 2009 �
Feb 2010

3 research
reports
4 x 30
participants
; media
publicity;
buy in for
local
governmen
t gender
action plan
project

Quantitative and
qualitative
measures of
increase in
women�s
participation in
local government
as a result of
research; gender
strategies and
policies in six SADC
countries.

Six reports have so
far been completed
and strategies
developed and
launched.

Six local
government
country research
reports
identifying
strengths and
gaps.
Analysis of
increase in the
number of
women in actual
decision-making
positions
(Mayors,
chairpersons,
speakers)

ST DFID
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

5 countries
x  trainers
trained
40
councillors
trained

Feedback from
stakeholders on
the processes �
case studies,
personal
testimonies etc.
Analysis of data
from the self
monitoring tool.

22 . Gender and GBV action plans at local level
Developing of tool
kit; training of
trainers.
Policy roll out and
development of
GBV action plans in
districts in
Botswana;
Swaziland; Zambia
(one more
country?)

March-Sept
2009

Action
plans in 40
districts

See project 18 So far similar
processes have
been completed in
four countries.

See project 18 ST DANIDA
MDG 3

To build the gender
analysis  skills  of
local councillors
across Southern
Africa through the
development of
gender action
plans, including
action plans to end
gender violence

Mobilising
communities:
taking the Protocol
to villages

March 2009-
Feb 2008

140 village
level
meetings

Increase in the
number of citizens,
especially women,
who acquire and
apply new
knowledge about
their rights as a
result of the
campaign.

Greenfields project Records of village
level meetings
conducted and
evaluation forms
after each of
these. knowledge
and attitude
survey carried
out in tandem
with the mid -
term evaluation.

JM/
LJN/ ST

DFID

ADVISORY SERVICES
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To support gender
mainstreaming in
the City of
Johannesburg

Adoption of policy
Development of
Action Plan
Backstopping and
support

City of
Johannesb
urg

INSTITUTIONAL
Human resources
Payroll and staff
leave
administration.

Monthly pay run,
bonus pay run,
Updating Staff
Leave

Ongoing Payslips,
leave
records,

Staff paid on time. VB

Managing
recruitments

Sending out
adverts; Log all
applications on the
tracking sheet;
creating the files
for the posts;
divide the files per
country and in
alphabetic order.
File all applications
as they are
received in the
order of letter, CVs
then samples of
work.

March/April
2009

Adverts
prepared
on time
and allow
two weeks
before
closing.
Files
created on
the day the
adverts are
published

All adverts are
given enough time
to circulate and all
applications are
treated as
important and are
considered.

Recruitment files
and records

VB
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Setting up
interviews

March/April
2009

Interviewee
s notified a
week in
advance.
Written
assignment
sent out in
advance.
Interviewee
s notified
of the
outcome as
soon as
possible
and offer
letters
prepared
for
successful
candidates

Selected candidates
are given a chance
and vacancies are
filled in the least
possible time and
with the best
available
candidates

VB
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Issuing new
contracts to staff
and updating
personnel records.

Preparation of new
contracts for all
staff members.
Scanning, filing and
recording the  on
the contracts
tracking sheet as
well as updating
the staff file
documents
checklist

Ongoing All Staff
contracts
scanned,
registered
and filed
both in the
files and on
R drive.
Contracts
tracking
sheet and
staff files
updated
regularly

Complete personnel
files and accessible
staff information

VB

Filing of
performance
agreements and
evaluations in staff
files and R drive

Ongoing All PA s are
filed as
soon as
they are
ready both
in staff
Files and
on R drive

No evaluation
forms are lost and
accessibility of
evaluations

VB

Capacity building Draw up staff
development plan

April/ May Plan Targetted support
and growth

First Quality of plan;
staff motivation

VB/ BM

Claim back SDF April SDF
claimed

Finances for staff
development

First Amount claimed BM

Coordinating the
driving project

Ongoing Driving
lessons and
any other
courses as
requested

Well capacitated
staff

VB

Follow up to French
project

April Determine
next steps

Proposal for next
steps

First part of course
complete

Degree of
proficiency

VB
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Basic computer
care

April Basic skills Good IT habits First for most staff Increased
efficiency and
effectiveness

MYM

Induction: To assist
the settling in of
new staff, interns
and consultants

Update
GL in brief

April Updated GL
in brief

Last updated in
2008

Gl in brief 2009 VB/BM/
MYM

Staff induction and
orientation.

Ongoing The
induction
pack
handed to
each
person as
they arrive.
New staff
introduced
to
everyone
and given a
brief of
each
programme
area by the
responsible
programme
managers

New staff, interns
and consultants
settle in
comfortably and
understand what
Gender Links does
and where they fit
in the whole
picture.

4 induction days
held so far

Wellness
Overall:
Promote the
Individual &
Organisational
wellness

Develop and cost a
wellness
programme

April Wellness
report;
interim
assessment
s

Strong and stable
team

Last updated in
August 2009

Quality of
wellness plan;
annual team
assessment

VB/
MMM/
LJ/LV/K
B



43

OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Life skills Life coaching:
Eating and living
healthy

April 2009 Demonstrat
ion of
knowledge
gained by
staff by
change in
lifestyle
where need
be;
feedback
on session
from staff

GL staff all aim to
live and eat well to
maintain good
health to enhance
productivity

VB

Nutrition: Enhance
good eating habits

Fruits made
available and water
cooler facility

April � July
2009

Healthy life
style

Healthy life style NP/LP

Walking for
wellness

One walk per
trimester- explore
with Duncan Guy

Ongoing Healthy life
style

Healthy life style Report on walk in
Gender Linked

Lifestyle changes VB

Team building Ensure all birthdays
are recognised

Ongoing All staff
birthdays
falling in
this period
recognised

Maintain staff
morale and build
relationships
amongst staff

VB

One fun activity: To
be determined

Ongoing Feedback
from staff

Feedback from staff VB

Unit team building One lunch
outing per
unit each
trimester

April � July
2009

Feedback from
teams

Foster team spirits VB

Physical resources
To complete
renovations at 9
Derrick

Carpeting for
interns

April Carpeting Comfortable work
space

Comments by
interns

VB
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To complete
purchase of next
door house and
moving;
renovations

Follow up on
purchase

April May

Determine
renovations
required; moving
eg phone lines;
Internet

June Lines
moved

Smooth transition New Amount of time
spent moving;
extent of
disruptions

VB

Routine office
maintenance

Ensuring that the
offices are properly
maintained and
kept clean at all
times.

Ongoing Offices and
all public
spaces are
cleaned by
8.30 every
morning.
The fridge,
cupboards,
storerooms
and
windows
are cleaned
once a
week and
all the
plants are
watered
twice a
week.

Clean and healthy
environment.

LP
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Security Ensuring that the
premises are kept
secure at all times

Ongoing The last
person to
leave must
alarm the
offices and
properly
lock up.
The front
security
door must
be closed
at all times.

Proper security at
all times.

All

Stationery Ordering and
issuing stationery
to staff members

Ongoing Stationery
stock are
monitored
and
replenished
in good
time. All
staff must
sign for
stationery
issued to
them.

Sufficient stock at
all times.

NP
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Equipment
cupboard

Issuing out
equipment to staff

Ongoing Staff must
sign for all
equipment
issued to
them and
all
equipment
must be
returned in
good
working
condition.

Equipment is well
kept and
equipment losses
are minimised

NP

Reception Answering calls and
receiving visitors

Ongoing Calls must
be
answered
within
three rings
and must
be
effectively
dealt with.
Visitors
must be
well
received
and helped
promptly.

Client satisfaction NP/LP/
FH

IT
Website
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

To shift the GL
website to a new
content
management
system; improve
serve navigation
and display the
diversity of GL work
in the region

Porting of content,
testing the social
networking
platform and
announce the
launch

April -  June
2009

MYM;
KR

DFID

Run a query to pick
up the country
reports that are not
tagged per country;
physically tag all
the work/reports
done in each
country for easy
navigation

April -  June

New and
easy
navigation
website

New GL website
has increased hits
and users have a
positive experience
with the websit e

Averaging of 120
000 hits per month

Web statistics
and analysis
Feedback from
users

MYM

Reloading the
photo library
database that could
not be imported
from the previous
website; testing
this facility

April - June Average of
30 uploads
per month
Average of
150 high
quality
images
uploaded
per
trimester.

Electronic photo
library stored in
easy searchable
data bases

Average of 200
high quality images
uploaded per
trimester

Monthly reports
Website stats
Online sales

MYM
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Coordinate staff
training on the new
content
management
system (Predator)

April to June Trained
and
competent
staff
members

Clear
understanding of
the new system.

Staff trained
according to their
programme areas
and line of duty;
one overall training
for everyone and
specific training for
systems
administrators.

Number of
people trained
and competency
that is reflected
in the number of
queries I get
from staff.
Less money
spent on the IT
consultant

MYM;
KR

Website Trimester
audit

July Trimester
audit

Identifying gaps
and bridging them

March audit Updated
information
available

MYM
and
Prog
Manag
ers

E - Commerce
Marketing of
electronic
resources; pictures
and publications

June Sending
information
about GL
electronic
resources on
GL generals

Number of interest
Sales report

Every new publication
to be posted with a
blurb, picture and link
to the re levant
section of the
website.

Sales report MYM

VRC
To develop and
maintain the VRC
and make it a
useful tool for
trainers.

Correct classifying
errors that have
been picked on the
uploaded clippings
and VRC case
studies;

April - June Correctly
classified
clippings
according to
countries and
GL themes

Searchable VRC
database; per country
and according to GL
themes

Average of 30
corrections made per
month

Report on
number of
corrections
made per
month.
Searchable
database

SC; KR

Management of in -hous e IT
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

In- house IT
matters

Coordinate the in-
house IT queries;
troubleshoot the
very urgent
activities and
manage the
consultant

Ongoing Functional
VPN

Functional systems
at all times and
staff are able to
carry on with their
duties

1 computer audit
every 6 months

Number of
queries each
month is reduced
and dealt with
effectively and
timeously

MYM

VPN Ongoing support to
GL Johannesburg
and Satellite staff
members and
assisting with VPN
resource access

Weekly or
when the
need arises

Functional systems
at all times and
staff are able to
carry on with their
duties

Record of
problems

MYM

Skype To ensure that all
staff have access
to, training in and
use Skype

April Staff able
to use
skype

Reduced costs;
increased efficiency

About three staff
on skype

Phone bills; staff
comments

MYM;
all

FINANCE AND SUSTAINABILITY
Routine
maintenance:

Processing
payments, cash
requisitions and
reconciliations.
Liaising with
creditors. Data
entry and
generating reports.

Ongoing Payment
requisitions
and
reconcons
done
weekly

Efficiency in
financial
management.
Procedures are
adhered to.
Time is saved.

BM/FH
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Travel bookings Authorising travel
bookings by issuing
order numbers for
all air travel.
Checking the travel
bookings against
budgets to ensure
that the travel
bookings are
sufficiently funded.

Ongoing Order
numbers
and air
tickets

Smooth
administration of
travel and proper
management of
budgets.

VB

Tracking
expenditure

Holding
management
meetings to discuss
financial reports.

Ongoing Financial
reports and
correcting
journals
where
necessary

Avoiding over
expenditures and
major reallocations
at year end as a
result of good
financial planning
and closely
monitoring
budgets.

BM/Pro
gramm
e
manag
ers

Statutory
Regulations

To ensure that GL
adheres to all
statutory
requirements as
regulated by SARS

Ongoing These must
be lodged
in time.

Penalties are
avoided.

BM

Satellite Offices
accounting

Checking of
invoices versus the
excel spreadsheet
and capturing into
pastel.

Monthly basis Financial
reports

Effective financial
accounting at the
satellite offices
level and ongoing
consolidation at
regional level.

BM/GA/
RvD
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

Acquisition of
assets

Processing the
payment and
transfer of
ownership for the
purchase of the
property next door.
Working on all
logistics to convert
it into offices
including applying
for the extension of
business rights to
this property,
telephones, cabling
etc.

April to June
2009

The
payment
must be
done as
soon as
possible.
The
logistics
must
commence
as soon as
the
property is
free.

Smooth transfer of
ownership and
conversion into the
desired offices.

KR/VB/
BM

Donors To account for all
the donor funds in
the prescribed
formats and
reports.

Donor
reports
must be
prepared
on time
and all
their
queries
explained
as soon as
possible

Donor satisfaction
which ensures
prolonged funding

All reports up to
date at the start of
FY

BM/Pro
gramm
e
manag
ers

Explore new
funding
opportunities,

Writing of
proposals as
opportunities arise

Proposals More long term
funding

Over the year

Cost recovery Ways for increasing
returns from
commentaries,
publications.

E payment
system

Increased cost
recovery

First quarter of
the year
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OBJECTIVE ACTIVITIES TIME
FRAME

OUTPUTS OUTCOME
INDICATORS

BASELINE M and E and
MOV

WHO DONORS

New sources of
funds

Maximising returns
from the
Amalungelo Fund
Establishing an
endowment fund

Endowment
fund

Long term
sustainability

By December
2008

MONITORING AND EVALUATION
Complete
institutional score
card

MMM Analysed
score card

No of gaps
indentified and
strategies
developed.

First Audits and
analysis.

MMMTo strengthen and
decentralise
existing system

Build M and E into
PA�s of all staff

April PAS Strengthened
ownership of M and
E

Has always been
included but now
spelled out in
greater detail.

PAs All
manag
ers

Develop M and E
tools

April-May Draft tools New All
progra
mme
staff

Study group on
MSC

April/May Guidelines
for GL

New methodology New Guidelines LJ/KR/
ST/JM

M and E workshop June Approval of
tools

Clarity on M and E
going forward

Regular checking
and fine tuning �
review and
planning

Every
trimester

Trimester
pan

Clarity on progress Well established
practise at GL

Trimester plans All staff
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PROGRAMME AREA I: SADC PROTOCOL ON GENDER AND DEVELOPMENT

Gender Links (GL), in its capacity as coordinator of
the Southern Africa Gender Protocol Alliance (the
Alliance), is seeking support for a series of activities
over a three year period (2008 �2011), to take
forward the SADC Gender Protocol following its
historic adoption in August 2008.

SADC Protocol Targets

ARTICLES 4 - 8:  CONSTITUTIONAL AND LEGAL RIGHTS, ACCESS TO JUSTICE
This provides that by 2015, all Constitutions in the r egion must do their best to make specific
provisions for gender equality and be sure that these are not contradicted by any provisions, laws or
practices. This extends to equality between women and men in marriage.

By 2015, all countries must also do away with any remaining discriminatory laws and abolish the
�minority status of women� or any legal provisions that leave women dependent on their fathers,
husbands, sons, or any other male relative.

ARTICLE 9: PERSONS WITH DISABILITIES
This Article provides that persons with disabilities must have their health, welfare and other rights
promoted and protected, through enacting or reviewing laws and other measures. This should be
done taking into account their vulnerabilities, for example, in the workplace , or abuse
ARTICLE 10: WIDOWS AND WIDOWERS� RIGHTS
Laws must be strengthened or put in place to make sure that widows and widowers are not badly
treated, and unless if a court decides, widows automatically have guardianship and custody of their
children, have the right to continue to live in the marriage home, and an equitable share in inheriting
from her late husband.

A widow shall also have the right to remarry a person of her choice and protection from all forms of
violence. These rights also apply to widowers
ARTICLE 11: THE GIRL AND BOY CHILD
Policies, programmes and laws must be in place to ensure the protection and development of both the
boy and girl child, including eliminating all forms of discrimination in the family, community,
institutions and government. Harmful cultural attitudes and practices must be eliminated, including
violence and economic exploitation, and there should be equal access to education and health.

ARTICLES 12 -13 : GOVERNANCE (REPRESENTATION AND PARTICIPATION)
This Article provides that by 2015, governments will do their best to ensure that women will occupy at
least half of all of decision-making positions in SADC in the private sector and public sector (including
parliament, local government and cabinet).

The Protocol says that Member States should ensure that women participate effectively in electoral
processes and decision-making by building capacity, providing support and establishing and
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strengthening structures to enhance gender mainstreaming.

ARTICLE 14: EDUCATION AND TRAINING
This article provides for equal access to quality education and training for women and men by 2015,
as well as their retention at all levels of education. This should be done through passing laws,
strengthening policies and programmes.

It further provides that by 2015, there should be gender sensitive education policies and programmes
aimed at challenging stereotypes and eradicating gender based violence in educational institutions.

ARTICLES 15 -19: PRODUCTIVE RESOURCES AND EMPLOYMENT, ECONOMIC
EMPOWERMENT
By 2015, governments are required to

� ensure that there is equal participation of women and men in economic policy formulation and
implementation.

� Allocate resources based on gender responsive budgeting to address the needs of both women
and men equally

� ensure equal access, benefits and opportunities for women and men to trade and
entrepreneurship, public procurement processes

� Review all policies and laws that determine access to, control of, and benefit from productive
resources by women, including land and water

� Ensure women and men have equal access to wage employment in all sectors of the economy.

ARTICLES 20 -25: GENDER BASED VIOLENCE
The Articles addressing issues of gender based violence (GBV), provide that by 2015 governments:-

� Ensure that laws are passed or implemented that prohibit all forms of gender based violence,
and that those responsible for such acts of violence are tried before the appropriate courts.

� Take measures to discourage norms and practices which legitimise or contribute to the
problem of GBV with a view to eliminating them.

� Ensure that laws on GBV provide for comprehensive testing, treatment and care of survivors of
sexual offences

� Have in place mechanisms for the social and psychological rehabilitation for those responsible
for GBV

� Enact laws to prevent human trafficking and provide holistic support to survivors.
� Have in place laws, policies and programmes to eliminate sexual harassment
� Have in place adequate support services, including information, as well as gender sensitive

training and education to all service providers
� GBV must be integrated and cross cutting, in order to reduce current levels of GBV by half by

2015.

ARTICLE 26:  HEALTH
This article provides for the adoption and implementation of policies and programmes that address the
physical, mental, emotional and social well being of women and men by 2015, and in particular: -

� Reduce the maternal mortality ratio by 75%
� Develop and implement policies and programmes to address the mental, sexual and

reproductive health needs of women and men; and
� Ensure the provision of hygiene and sanitary  facilities and nutritional needs of women,

including women in prison.

ARTICLE 27: HIV AND AIDS
This Article covers prevention, treatment care and support in relation to HIV and AIDS, taking into
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account the vulnerability of the girl child and unequal status of women, coupled with harmful practices
and biological factors resulting women being the majority of those infected and affecte d.

By 2015, governments are expected to develop strategies that are gender sensitive in order to prevent
new infections, ensure universal access to HIV and AIDS treatment for infected men, women, boys
and girls, and have responsive programmes that recognise the work of care givers and offers
resources and support for their welfare. Men are to be encouraged to share responsibilities for care
work.

ARTICLE 28: PEACE BUILDING AND CONFLICT RESOLUTION
This Article that by 2015, measures should have been taken to ensure equal representation of women
in conflict resolution and peace building processes as well as the integration of a gender perspective in
the resolution of conflict in the region.

Governments are also required to protect human rights, part icularly those of women and children,
during times of armed or other forms of conflict. They must also ensure that those responsible for
such abuse are answerable before an appropriate court.

ARTICLES 29 - 31: MEDIA, INFORMATION AND COMMUNICATION
This article provides for gender to be mainstreamed in all information, communication and media
policies and laws.

It calls for women�s equal representation in all areas and at all levels of media work and for women
and men to be given equal voice through the media by 2015. It also calls for increasing programmes
for, by and about women and the challenging of gender stereotypes in the media.

ARTICLES 32 - 35: IMPLEMENTATION, MONITORING, EVALUATION
Articles 32 � 35 make provision for

� remedies for any person whose rights have been violated on the basis of gender
� gender sensitive budgets and resource allocation
� implementation of the Protocol to be monitored by a Committee of gender/women�s affairs

ministers, Committee of Senior officials responsible for gender/women�s affairs, and the SADC
Secretariat

� development of national action plans based on the Protocol
� the collection of baseline data for monitoring and evaluation

The Protocol requires that Member states submit comprehensive reports to the Secretariat every two
years indicating progress achieved in the implementation of the provisions.

Alliance Goals and Objectives
The Alliance has the following as the overall goals and objectives:

Goals
Main Goal: To ensure that gender is enhanced as a core principle in the SADC
regional integration agenda, whilst strengthening governance, democracy and
human rights through empowering women to play a central role as full citizens.

Specific goal: To ensure the adoption, ratification, implementation, monito ring and
evaluation of a strong sub regional instrument for advancing gender equality that
brings together and enhances existing commitments through measurable outputs
and specific time frames.
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The overall objectives of the Alliance are to:
� Mobilise for the adoption of the Protocol
� Mobilise for the ratification of the Protocol
� Raise awareness on the content and process of the Protocol at national and

regional levels
� Strengthen meaningful coordination of the Protocol campaign, including

through thematic  clusters
� Develop indicators and evaluate progress towards achieving targets and

benchmarks in the Protocol
� Develop the skills set of Alliance members to apply for a successful campaign
� Document and evaluate the campaign

Alliance Partners
From 16 members when the Alliance was first established, the Alliance now boasts
41 members (see attached list). Since the review of the institutional guidelines in
August 2008, the Alliance membership now also includes associates. The Alliance has
also evolved strong partnerships with regional and international institutions (ECA,
AU, UNIFEM) that will play a pivotal role in expanding networks, knowledge building,
and opening new opportunities for the Alliance to influence change at the continental
and global levels, thereby presenting Alliance members with a new advocacy and
lobbying platform.

Alliance Background and Milestones
The Alliance was established in 2005 after the SADC Summit made the decision to
work towards the adoption of a Protocol on gender and dev elopment.  Prior to this
civil society activists, led by Gender Links, conducted an audit of the extent to which
SADC governments had met their commitments to achieve gender equality in line
with the SADC Declaration on Gender and Development and its Addendum on the
Prevention and Eradication of Violence against Women and Children. The audit
revealed incremental progress but also many gaps, including limited representation
by women in access to decision making positions, patchy or non existent legislative
and other protective measures to address violence against women, unequal
participation by women in the economy, and women�s compromised health and
sexual reproductive rights.

The identification of the gaps in implementation of commitments to gender equal ity
by SADC governments, coupled with the Summit decision to develop and adopt a
Protocol on gender and development, galvanised civil society groups to form an
alliance to campaign for a legal document with clear benchmarks and targets that
would accelerate action towards achieving gender equality in the region. In the last 3
years the Alliance has gained a solid reputation, including lending its expertise at
technical meetings where the Protocol was being developed, raising awareness of
the Protocol, and implementing an organised and strategic lobby for its adoption.

Milestones achieved by the Alliance
Some milestones have been achieved by the Alliance, with the support of Norwegian
Church Aid, DANIDA, SAT, and OSISA. These are:
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� Overall, successfully mounting a cross border evidence based campaign, based
on an audit of the status of women in SADC (2005)1, analysing the results
achieved on commitments made by SADC governments.

� Convening forums for civil society groups to engage in constructive dialogue and
strategise, including through teleconferencing.

� Raising awareness of the Protocol through production and publication of
materials, including brochures, posters, and newspaper supplements

� Effective use of the media, through writing of opinions and co mmentaries, and
press releases

� Skills training of Alliance members on use of media through writing opinion
pieces and commentaries

� Technical input into the draft Protocol, through the Expert Task Force at regional
level, and through consultation and dia logues with governments at national level.

� Developing strong positions on critical issues and using these as lobbying points
� Participating strategically at key consultative forums on the Protocol, including as

part of government delegations
� Strategic support to the SADC Gender Unit, and national gender machineries
� Convening parallel meetings during Summits
� Attracting new members, including church and faith based organisations, into the

Alliance

2008 proved to be the turning point for the Alliance camp aign. Much time and effort
has gone into the development of the Protocol, including extensive lobbying and
advocacy for its adoption. The milestones can be outlined as follows:-

� Input into and negotiating the text of the draft Protocol in official meetin gs
leading to the adoption of the Protocol, in particular the meetings of the
Ministers of Gender/Women�s Affairs and Justice Ministers.

� Country level action to mobilise for the adoption of the Protocol, including
direct engagement with senior government officials

� The dramatic growth of the membership of the Alliance from less than 20 to
over 40; this includes members that are global networks, as well as associate
members

� A strong media strategy which ensured that news on the Protocol were
featured and debated in both print and electronic media

� The adoption of the Protocol by a two thirds majority at the August 2008
SADC Heads of State and Government Summit, held in South Africa

� The restructuring of the Alliance into six thematic clusters, with defined
activities (see www.genderlinks.org.za)

� The review and strengthening of institutional and operational guidelines
regulating the operations of the Alliance (see www.genderlinks.org.za)

� The short to medium plans developed for each Alliance cluster and
consolidated into an overall plan

� The documenting of the story of the Alliance through the production of a
video �Roadmap to Equality�. GL is currently working on a handbook on
successful campaigning using the Alliance model as a case in point.

The Alliance has consolidated its position as one of the lead gender networks in the
region; a number of organisations are waiting in the wings to join the Alliance. The
work of the Alliance is increasingly recognised as a case study of successful cross

1 www.genderlinks.org.za
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border campaigning. An example is the high level of interest in the Alliance by a wide
cross section of organisations (including from the North) at the Association for
Women in Development (AWID) conference held in Cape Town in November 2008.

Focus 2009/2010
 Conducting extensive public awareness campaigns on the SADC Protocol on

Gender and Development.  Assisting the SADC Gender Unit, as a member of the
protocol task team, to develop indicators for measuring progress towards
achieving gender equality. Bringing in new sectors such as faith based
organisations and supporting pilot projects on how the Protocol can be used such
as the care work campaign; gender and Soccer 2010.

Project one: Holding governments accountable

Signing and ratification of the Protocol
Three countries, Botswana, Mauritius and Malawi have yet to sign the Protocol. All
countries still have to ratify the Protocol. These are major immediate concerns of the
lobbying and advocacy campaign.

SADC Gender Pr otocol Barometer
A specific activity is the input by each cluster into the annual SADC Gender Protocol
Barometer, which is a monitoring tool that the Alliance plans to produce to coincide
with each mid year SADC Summit. The Alliance will also produce a monthly
newsletter to keep stakeholders informed of developments.

Project two: Strengthening civil society and the women�s movement

Documenting the first phase of the campaign and presenting it as a case
study:  GL is currently working on a handbook on the Alliance campaign, which will
be a useful tool for other activists and institutions working on similar issues. The
handbook will go hand in hand with the �Roadmap to Equality� DVD, and it will be
widely disseminated.

Co-ordination
The six thematic clusters have identified some priority areas of action, which in most
thematic areas include auditing the status regarding activities to address women�s
rights in sectors and the profile of other actors, as well as mobilising new members.
The objectives of each cluster thematic area are derived directly from the Protocol,
as this provides a good framework for identification of the critical issues. It also
makes it easier for the Alliance to track progress. In March 2009 the members will
come together and prioritise thematic work further, including identifying strategies
for raising funding to support this work.

GL has sought support for the coordination of work of the clusters by the lead
organisations identified to drive the agendas in the areas of gender a nd media,
constitutional and legal rights, gender and health/ HIV and AIDS, gender and
economic justice and gender and governance. GL is coordinating the gender based
violence cluster.

Meaningful coordination of Alliance work, particularly after the adop tion of the
Protocol, is essential if momentum is to be sustained, remain systematic and make
an impact. Currently effective cross border sector coordination around the thematic
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areas elaborated in the Protocol is disparate and sometimes altogether lacking.
Examples of more coordinated cross border work include GBV, such as the GBV
Prevention Network for the Horn, East and Southern Africa, HIV and AIDS such as
the Southern Africa Network of AIDS Service Organisations (SANASO), and media,
such as the Gender and Media Southern Africa Network (GEMSA). However, in areas
such as peace and conflict, as well as women�s economic rights, gender
organisations and networks have to pool their efforts and develop a critical mass
that can bet ter articulate the issues and embark on coordinated action. The
experience within the Alliance has demonstrated that without organisations and
experts with a good knowledge of thematic areas outlined in the Protocol, the
Alliance would not have made the impact it has made thus far.

The vision is that once clusters are in place, supported by expert advisors, these
clusters will form powerful voices to make input and lobby at relevant processes,
whilst serving as a reference point on the specific thematic issue for the rest of the
Alliance members.

With the above vision in mind, during the Strategy Meeting in August 2008, the
Alliance created clusters with Terms of Reference, and a broad set of deliverables.
Part of their responsibilities will include facilitating information flow, in cluding trends
and developments in their cluster. As the co-ordinating body, GL is also seeking to
promote key strategic and high profile initiatives that demonstrate how the Protocol
can be applied, such as Soccer 2010.

Soccer 2010: Kicking off for ge nder and economic justice:  The World Soccer
cup, coming to Africa for the first time in 2010, provides a unique window for
women�s economic empowerment as well as the opportunity to highlight gender
injustices. Members of the Protocol Alliance have formed a partnership with the City
of Johannesburg (see Annex A) to host a regional symposium on economic
opportunities for women during this tournament. Further planning for this will take
place during an Alliance review meeting in March 2009. The intention is to also use
this gathering to highlight the SADC Free Trade Area (FTA) agreement and
opportunities that this opens for women.

The FTA was launched in August 2008 and there is not much information flow as
regards how this new opportunity can be harnessed by ordinary citizens. For gender
activists, the bigger challenge is lack of a gender and women�s empowerment focus
on the impact of the FTA in women�s lives. The SADC Gender Unit and TIFI have a
responsibility to ensure that women of SADC have access to this information. One
way the Alliance can play a role is to convene a regional forum in which information
is provided on what the FTA is, its implications for accelerating entrepreneurship and
trade in terms of women�s participation, and new opportunities for women.
Importantly it can also be a forum for strengthening networking with
institutions/organisations that have a focus on economic justice. WLSA is
spearheading the Red Light campaign against trafficking in the region.

The symposium will also put the spotlight on all the Protocol provisions for economic
justice (please see attached pamphlet). These include access to land and property;
recognition of the unwaged work on women; access to finance and to government
tenders. Measuring these provisions against specific high profile events like Soccer
2010 will be an immediate first step in its implementation. In preparation for the
symposium GL is commissioning a researcher to look specifically at the provisions of
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the SADC Protocol as they relate to Soccer 2010. The first draft will be presented at
the Alliance meeting in March; and final draft at the symposium that will also
broaden the network of partners by bringing women directly involved in economic
pursuits on board.

Project three: Empowering women to claim their rights
� Information and Education Materials:  GL is coordinating the production

of a simplified version of the SADC Protocol translated into 25 languages and
widely disseminated in all SADC countries

� Media Strategy: Some of the most important work of the Alliance has
cantered on the effective use of the media through writing opinions, features
and articles, as well as undertaking interviews on radio and television. This
work will continue with at least 10 opinions and commentaries by the end of
2009. GL also plans to produce at least 20 radio features, including selected
local languages, aimed at engaging the public on the Protocol.

� Mobilising faith based organisations to lobby for the ratification
of/signing the Protocol: After achieving the first milestone of successfully
lobbying for the ratification of the Protocol, the Alliance must use a range of
strategies to ensure SADC countries ratify it so that enforcement of its
provisions can begin. Countries that have not yet ratified the Protoc ol also
need to be lobbied to sign.  One of the strategies is to increase the Alliance�s
voice and influence is to mobilise, in a targeted way, a �critical mass� of faith
based institutions and organisations, so that they play a more direct role in
raising awareness of the Protocol in their constituencies, and mainstream
gender issues in their work with communities. This shall be done in two ways.
Firstly through convening a regional dialogue of faith based organisations
from each of the 15 SADC countries; the focus will be �The Role of Faith
Based

� Taking the Protocol to the Villages: Alliance members and partners with
a similar mandate will be supported to mobilise communities around the
Protocol provisions through village level meetings/consultations in all SADC
countries. The purpose of the meetings is twofold, to inform the general
population about the Protocol and its content, and to raise critical issues for
advocacy at community level This requires tight coordination and a good
partnership base, including working with local government structures; faith
based organisations and institutions with extensive membership will be a
good link for this local level work.

Parallel Summit Meeting
The Alliance holds a meeting parallel to the SADC Summit every year in order to
conduct a stock take of action undertaken, review strategy, undertake some skills
development, and to profile Alliance work. In 2009 the Alliance will convene another
parallel meeting to the SADC Summit. The strategy of holding meetings parallel to
the SADC Summit has been successful in that the Alliance is able to directly and
indirectly lobby to have certain issues put on the agenda, in close liaison with the
SADC Gender Unit.

Outputs
 Case study of the process in booklet form.
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 Simplified version of the Protocol in 25 languages.
 14 countries x an average of 40 community meetings to popularise the Protocol

in the four years af ter its adoption = 560 meetings = 140 this year.
 100 articles on the Protocol written and published through the GL Opinion and

Commentary Service= 25 this year
 4 issues of barometer tracking progress in reaching targets= 1 issue this year.

Outcomes
High level lobbying, advocacy, monitoring and evaluation linked to one of the most
far reaching sub-regional instruments for achieving gender equality in the world.
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PROGRAMME AREA I I : GENDER AND THE MEDIA (GEM)

Given that GEMSA has only been in existence for
just under two years, and that it is still caught in
the throes of developing and building its own
institut ional capacity, it would be too soon for GL
over the next two years to shift its focus markedly
from media to governance. But thereafter, and
depending on the growth and capacity of GEMSA,
it might become a feasible undertaking and offer
exciting new possibilities for GL. As a member of
GEMSA, GL could also continue at that stage to
help provide focus and direction for GEMSA, but

possibly in a more expert advisory role, rather than in a leading implementation role.
-GL Organisation Evaluation 2006

Despite the considerable capacity that has been built in t he gender and media area,
notably through GEMSA, both the Board meeting and the evaluation affirmed that
this remains a core competence of GL and one that the organisation cannot afford to
become slack on at a critical moment when gains are apparent but still fragile. What
is important, however, is to keep working in a catalytic way in which GL�s main role
is to undertake research and training that enhance ownership and build the capacity
of other organisat ions, especially within the media itself, to take the process forward.
GL must also keep assessing its role in this area, constantly repositioning itself to be
as relevant as possible.

GL will continue to build on its existing gender and media research, training,
monitoring work as well as programmes designed to give women greater voice and
agency, such as the �Write about Rights� and �Watching the Watchdogs� projects.
During this period, GL will also initiate the Gender and Media Diversity Centre
(GMDC)which is views as a key anchor for generating and disseminating knowledge
in this relatively new area of work.

TABLE ONE: GEM PROJECTS AT A GLANCE
GEM
RESEARCH

POLICY GEM TRAINING GMDC WRITE ABOUT
RIGHTS

Glass ceiling
research

 HIV AIDS and
Gender Policies

Gender, elections
and the media

Running the
centre

GL Opinion and
Commentary
Service

GMBS/ GMMP Regulatory
authorities

MDJ

Media literacy
Community
media
monitoring

VRC
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GEM RESEARCH

Objectives: To build on and leverage cutting edge research work that has had a
catalytic effect in transforming gender relations in and through the media .

Achievements
� Cutting edge research on gender and the media through the Gender and Media

Baseline Study (GMBS), the largest such study ever undertaken anywhere in the
world and the Gender and Media Audience Study (GMAS), the only such study
ever undertaken in the region, and the only regional audience survey of any kind.
At the suggestion of a Namibian editor, this has been adapted for use by med ia
houses and the first three pilot projects will be presented at the second Gender
and Media Summit.

� Benchmarking of progress through the Global Media Monitoring Project (GMMP)
in 2005 that showed significant improvement in countries where gender and
media networks have been most active.

� The first ever engagement in this region and globally with media houses, and,
with media regulatory authorities and media NGOs on the development of gender
(and HIV and AIDS) policies in the media sector.

� Over 300 best practices gathered and disseminated at the three Gender and
Media (GEM) summits, including items entered for the gender and media awards
that demonstrate what is meant by gender aware reporting.

Focus 2009 - 2010
� Glass Ceiling research focusing on womenand men within newsrooms as

opposed to media continent; final editing; launch of report; identification of
media houses wishing to develop gender policies.

� Repeating the Gender and Media Baseline Study in tandem with the Global
GMMP.

� Gender, elections and media monitoring as a follow up to training in this
area.

� Pilot project with monitoring community media as an entry point for working
with this sector.
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Project four : Completing and launching the glass ceiling study

Synopsis
Building of the SANEF Glass Ceiling Study developed by GL and SANEF and making
use of the methodology developed to measure the impact of women in politics, GL
seeks to complete this seminal study that will take the fifty -fifty campaign to
newsrooms, making use of the SADC Protocol that calls for equal representation in
all areas of decision-making, including the media, by 2015.  This study will be used
to give added impetus to the development of gender policies in newsrooms,
following the MAP process that has mainly focused on gender aware HIV policies.

Donors:
OSISA and the MDG 3 Fund.

SADC Gender Protocol Target
Members shall take measures to promote the equal representation women in the
ownership of, and decision making structures of the media accordance with Article
12.1 that provides for equal representation of women in decision making positions by
2015.

Objectives
To obtain up to date data of gender gaps in newsrooms and use this to set
transformation targets in line with the 50/50 position adopted by SADC in all a reas of
decision-making.

Background
Gender disparities in newsrooms in the region are among the worst of all. When
SANEF released the first phase of its study in 2006, the Chairperson and GL Board
Member Ferial Haffajee described the findings as �shocking.� While there has been
much effort in the political arena and in many bureaucracies to increase the number
of women at decision-making level, the media has lagged behind. There is no
automatic link between having more women in decision-making and more gender
aware policies. But invariably where there has been progress, this can be traced to a
few dedicated women trying to make a difference. Put differently, gender equality in
editorial content is not likely to be achieved as long as sexism in newsrooms remains
as rampant as it is. Glass ceilings in the media are legendary, even in the most
progressive countries in the region. Why is this so? What difference would gender
parity in newsrooms and in all areas of decision-making bring? As in Ringing up the
Changes, GL will seek to answer this question through quantifying the gaps that exist
(using the methodology that GL developed for SANEF) and interviews with male and
female media practitioners and decision-makers. GL will also seek through this
research to strengthen its partnership with the media women�s associations and
other partners in GEMSA.
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Glass Ceiling progress report  March 2009

COUNTRY QUANTITATIVE QUALITATIVE CASE
STUDIES

PROPOSED ACTION TO COMPLETE RESEARCH BY END
MARCH

Angola 0 0 0
Botswana 5 24 5 KB to conduct the remaining 5 interviews for the case studies and

profiles
DRC 15 60 10 Finished
Lesotho 4 23 10 Finished
Madagascar 14 59 0 Jerome Boulle to be approached to do case studies, suggestion

from Marie Annick
Malawi 10 40 0 Pushpa contracted to do the case studies and profiles
Mauritius 10 35 10 Finished
Mozambique 14 49 0 Eduardo contracted to do the case studies and profiles
Namibia 9 one outstanding 36 four

outstanding
5 Emily finishing work on the case studies and profiles and sending

the rest of the questionnaires by DHL on Wednesday
Seychelles 4 24 0 Sharon to do the case studies and profiles
South Africa 8 eight to come in 17 forty three

outstanding
0 Rochelle to complete study

Swaziland 3 13 0 Bheki Maseko approached to do case studies
Tanzania 3 twelve

outstanding
27 thirty three
outstanding

0 Gladness contracted to administer the questionnaires. Arthur to
do the case studies and profiles.

Zambia 9 35 0 Perpetual approached tomorrow to do the case studies and
profiles

Zimbabwe 4 16 5 Skhoe to complete remaining 5 interviews
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Activities
 Completion of research (see Figure One)
 Editing and production.
 Launch of the research on 3 May.
 Holding of workshops in 14 countries.
 Development of national action plans for achieving 50% representation of

women in newsrooms by 2015.
 Identifying at least 50 newsrooms to work with on developing gender

policies.

Outputs
 The first reliable figures on women and men in the media itself.
 1000 copies of groundbreaking qualitative research report.
 14 country fact sheets.
 Launch workshop with at least 50 participants.
 Country action plan workshops 14 x 20 participants = 240 participants.
 14 country action plans.
 50 newsrooms committed to gender policies.

Outcomes
Substantial progress towards the achievement of gender party in newsrooms by
2015.

Timeframe: 2009/2010
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Project five : GMBS II Linked To The Global GMMP

Synopsis:  This project seeks to benchmark progress
in improving gender and HIV and AIDS balance and
sensitivity in media coverage as a follow up to the
GMBS in 2003. Since then there has beenextensive
advocacy; training and policy work that has been
done. As part of the MAP partnership, GL participated
in the Media Action Plan (MAP) on HIV and AIDSand
the development of gender aware HIV policies in over
100 newsrooms in the region. GMBS II will be
conducted in tandem with the global GMMP in order
to benchmark progress in the region against global
measures.

Donors : DFID, SIDA

SADC Gender Protocol Target s
Take measures to discourage the media from:
� promoting pornography and violence against all persons, especially women and

children;
� depicting women as helpless victims of violence and abuse;
� degrading or exploiting women, especially in the area of enter tainment and

advertising, and undermining their role and position in society; and
� reinforcing gender oppression and stereotypes.

Encourage the media to give equal voice to women and men in all areas of coverage,
including increasing the number of programmes for, by and about women on gender
specific topics and that challenge gender stereotypes.

Take appropriate measures to encourage the media to play a constructive role in the
eradication of gender based violence by adopting guidelines which ensure gender
sensitive coverage.

Objective: To hold the media accountable for promoting gender equality in the
editorial content of the media.

Background
GL has been at the cutting edge of research on gender and the media in the region
(http://www.genderlinks.org.za/page.php?p_id=35 ) showing that the views and
voices of women are still grossly under-represented in public affairs. GEMSA was
born at the first Gender and Media Summit convened in 2004 to develop strategies
for ensuring that women and all marginalised groups are given voice in the media.
Media is a theme that runs through the entire portfolio of projects in this proposal
and of the overall work of the consortium. The activities below are of particular
strategic significance for enhancing transparency and accountability by the media as
well as documenting and sharing good practise. Questions that have been raised
concerning gender and diversity in the media of Southern Africa have been important
in making the point that the media is not all - powerful and is as accountable to the
public as governments.
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Activities
In 2009- 2010, GL and GEMSA will conduct one overall monitoring project to assess
progress in all the work carried out, includi ng the rolling out of gender and HIV and
AIDS policies in newsrooms across the region. The results will be channelled back to
the media in the 2010 GEM summit and used as the basis for refining and deciding
new strategies going forward. Specific activities include:

� Design
� Desk top research
� Reference group meeting
� Training researchers
� Research in 14 countries
� Researchers
� Edit and produce final report
� Data analysis
� Editor
� Proof reading
� Design and printing

Outputs
� One regional and 14 country pamphlets on media coverage of Gender, HIV and

AIDS and Gender which will form part of the SADC Gender Protocol Barometer.

Outcomes
Effective monitoring and benchmarking of progress, refining of strategies and
mounting of a major advocacy campaign in 2010 around both the Glass Ceiling and
the GMBS; giving impetus to the gender policy process (see below).

Timeframe
June- March 2009
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Project six : Mirror on the M edia - Community Media

Synopsis
This project aims to extend the Gender and Media quarterly trends survey that has
been developed on a pilot basis so that this can serve as a monitoring tool, in
between major research studies, for measuring progress in achieving gender balance
in the media. Specifically, during this period the project will undertake monitoring  of
community media (which has not been done before), thus extending the scope of
media monitoring which up to now has focused on the mainstream media. Synergies
will be created with the gender policy project for community radio as well as the
media literacy project, as participants in these projects will assist with the
monitoring. The monitoring will be in South Africa, and will focus on the April
elections.

Objective
To strengthen gender and media networks through developing new areas of
monitoring and using these for advocacy purposes.

Background
In 2004, GL developed a three country project to work through gender and media
networks in developing quarterly media monitoring reports that have a strong
emphasis of quantitative monitoring. These have been a source of ongoing critical
commentary, as well as provided source material for the VRC. Each year GL has
extended the project to new countries and to different forms of monitoring. Before
the end of the 2006/2007 financial year GL will have conducted a ground breaking
monitoring project on advertising that will be used in the ongoing debates and
engagement with the advertising industry. Over the next year GL proposes to tackle
a new area: community media with a view to broadening gender and media work t o
this sector.

Project activities
 Monitoring using tools developed.
 Building capacity in the GEMSA Networks to conduct routine monitoring and raise

daily alerts.
 Launches and dissemination of reports
 Engagement with key stakeholders.
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POLICY

Proje ct  seven : Gender Policies in N ewsrooms

Synopsis:
This project seeks to complete the HIV and AIDS MAP policies in 31 newsrooms,
after a successful run in 135 media houses and to take forward the MAP HIV and
AIDS policy by developing gender policies in newsrooms.

SADC Gender Protocol  Target
Member states shall take measures to promote the equal representation women in
the ownership of, and decision making structures of the media accordance with
Article 12.1 that provides for equal representation of wo men in decision making
positions by 2015.

Objective:
� To mount a campaign for the achievement of the SADC target of equal

representation of women and men in all areas of decision-making by 2015 in the
media using the findings of the study, �Glass Ceilings in Southern African
newsrooms.�

� To ensure that at least 100 newsrooms in the Southern African region have
gender policies that include targets for gender parity and sensitivity in the work
place as well as in editorial content.

Donors
MDG III and SIDA

Background
This project builds on a study conducted by Gender Links with the South African
National Editor�s Forum (SANEF) onGlass Ceilings in South African newsrooms in
2004 which found that black women comprise only 18% of media practitioners and
6% of media managers. The study also found that on average women in South
African newsrooms earn 20% less than men.

In 2008, with support from the Open Society Initiative of Southern Africa (OSISA) GL
is cascading this study to the whole Southern African region and broadening it to
include a qualitative study of the difference that having a critical mass of women in
the media makes to institutional culture and editorial content (please see br iefing
document for researchers enclosed). Preliminary evidence suggests that women
comprise less than 25% of all media practitioners, and less than 5% of media
managers in Southern Africa GLare undertaking the research in partnership with the
Media Institute of Southern Africa (MISA) and the Gender and Media Southern Africa
Network (GEMSA).

Concurrently, GL is involved in rolling out HIV and AIDS and gender policies in about
200 media houses across Southern Africa as part of the Media Action Plan on HIV
and AIDS with support from the Swedish International Development Agency (Sida).
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Presently some 50% of the targeted media houses are in the process of developing
gender aware HIV and AIDS work place policies, but the uptake on gender policies
has been slower. GL and its partner the Southern African Editors Forum (SAEF) are
advocating that media houses have both HIV and AIDS and Gender policies because
many gender issues (for example employment equity) extend well beyond HIV and
AIDS policies.

The programme envisaged from the outset (and this is well set out in the handbook)
that policy roll out would include both gender aware HIV and AIDS policies and
gender policies. This is because there are many dimensions of gender issues in
newsrooms that are not covered in HIV and AIDS policies, for example glass ceilings
in newsrooms. The approach, however, has been to give media houses the option as
buy in is important. As might be expected, most have gone first for the HIV and
AIDS policies, but this has provided an entry point for gender. The need to persist on
the gender front is set out in GL�s three year strategy. It is strengthened by the
partnership that GL has developed with the South African National Editors Forum
(SANEF) as part of MAP in conducting a study on glass ceilings in newsrooms in
South Africa. GL�s three year strategy envisages extending this study to the region to
strengthen the case for gender policies. The data for the study is the same as that
gathered in situation analyses conducted by MAP facilitators. The additional support
sought from SIDA for taking this process forward is critical to ensuring that both HIV
and AIDS and gender are mainstreamed in the work of media houses.

The aim of the �Glass Ceiling in Southern African Newsrooms� report is to take
forward gender policies in newsrooms using the findings of the research as an
impetus to action. Already, the results of the Glass Ceiling research in South Africa
have been used for pilot projects on developing gender policies with Kaya FM, a
commercial radio station, and the Mail and Guardian newspaper, an awards winning
investigative paper with wide circulation in the SADC region. GL has also developed
methodologies and templates for rolling out gender policies in newsrooms in its
handbook, �Diversity in Action� included in this pack.

The pioneering work will now be taken forward by:
� Holding action planning workshops in all countries to share the results of the

Glass Ceiling research and come up with concrete strategies for ensuring that the
SADC target of 50% women in all areas of decision-making (including the media)
is reached by 2015. This will be carried out in 2009 in all 14 SADC countries. The
partners will be GL, MISA and GEMSA (see research).

� Working with at least 100 newsrooms across SADC to develop and implement
gender policies that include specific actions for achieving gender party at all
levels and in all areas of media operations.

Activities
This is done through:

� Completion of the 38 MAP HIV policies that were between stage 1 and 4 so
that these are brought to completion.

� Training facilitators in each country who make use of the five stage process in
�Diversity in Action� (buy in from management; situation analysis;

� Work place workshop;
� Drafting of policy and adoption of policy) to work with media houses, with

backstopping, tracking and monitoring from the GL office in Johannesburg.
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The countries will depend on which newsrooms come forward, but will likely cover a
cross section of the region. Policy roll out will be f rom 2010-2011. The partners will
be SAEF, GEMSA, MISA and GL.

Timeframe
March 2009 to June 2011

Output
Gender policies adopted in at least 100 newsrooms across the 14 SADC countries; 50
during this period.

Outcome
Progress towards achieving the SADC target of 50% women in all areas of decision-
making.
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Project eight : Gender in t he work of media regulators

Synopsis
Following the review of the gender practices of media development NGOs supported
by SIDA, as well as the contacts made with media regulatory authorities through GL
research projects, GL with support from FES mounted three successful pilot projects
on integrating gender into the work of media regulators. This project seeks to extend
the work to three more media regulators, with t he aim of building a critical mass of
media regulators that see merit in integrating gender in their work.

Objective
To provide support to regulatory authorities in developing gender policies, using
research and tools developed as part of GL�s research portfolio and Map; and
working in partnership with these groupings through GEMSA.

Background
In 2006 GL
 Conducted a review of the gender policies and practices of media development

organisations supported by SIDA; a number of these in Southern Africa. The
review included a set of tools for gender mainstreaming by these NGOs.

 Participated in a research project on the extent to which publicly funded media
bodies are fulfilling their public service mandate. GL specifically engaged with
ICASA.

 Provided technical support to GEMSA in conducting a gender audit of media laws
and regulations in SADC countries, leading to the drafting of a handbook on
integrating gender into media regulation.

GL believes that it is critical to extend support for the development of  gender policies
started under MAP to regulatory authorities.  In the course of the pioneering work,
interest has been expressed in this process by the media regulatory authority in the
DRC; the Media Council of Tanzania and the Independent CommunicationsAuthority
of South Africa (ICASA).

Activities
 Expressions of interest by media NGOs and regulatory authorities.
 Process agreed for briefing of management; in-house workshop; drafting and

adopting of policies, using skills and expertise from MAP plus tools adapted for
these sectors.

 High profile launching and publicising of policies.

Timeframe
April 2009 to December 2009

Outputs
� 1 policy
� Gender mainstreamed in work of key regulators
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GENDER AND MEDIA  TRAINING

Objective s: To continue to build  the
capacity of the media to engage critically on
gender issues through newsroom training
linked to upcoming elections.

Achievements
� A range of Southern Africa specific

gender and media training manuals that
have been used in training of trainer
courses as well as in-service training

courses in partnership with media training institutions. These include an
innovative Virtual Resource Centre (VRC) that contains case studies from
research and monitoring projects that can be searched by country, theme, what
journalistic skill is illustrated and what the article reflects with regard to gender.
The latest series of training by GL is on gender and the economy using its new
training manual �Business Unusual�.The course has now been run with media
training insti tutions in nine English speaking Southern African countries.

� The first pilot project to mainstream gender into entry level media training (at
the Polytechnic of Namibia) over a three-year period then documented and
shared with other training institutions in a peer network arrangement.

� Pioneer work on newsroom training that is poised to expand on the back of the
policy work being done with newsrooms as part of the Media Action Plan on HIV
and AIDS and Gender led by the Southern African Editors Forum (SAEF) that
aims to ensure that 80% of Southern African newsrooms have HIV and AIDS and
gender policies by 2008.

� A successful round of training on gender, elections and the media.
� Gender, election and newsroom training in three Southern African countries.

Focu s 20 09 -2010
� Gender, elections and newsroom training in three  Southern African countries.
� Partnership with GEMSA to determine impact of training through media

monitoring.
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Project nine : Gender, elections and the media

Synopsis
This project will extend work done in South Africa , Botswana and Malawi on gender,
elections and the media through training workshops with politicians and in
newsrooms on gender, elections and the media.

SADC Gender Protocol Target
Endeavour to ensure that women are equally represented in all areas of decision-
making by 2015.

Objective:
To mount a campaign linked to upcoming elections in the region on achieving gender
balance in decision-making by 2015 (as required by the draft SADC Gender Protocol)
and to empower women in decision-making to become effective agents of change.

Donors: DFID

Background:
As illustrated in the graph below there is considerable unevenness in the
representation of women in local and national politics in SADC countries.

GL�s groundbreaking 2004 study, �Ringing up the Changes: Gender in Southern
African Politics� showed a close correlation between increasing the representation as
well as participation of women in politics and more responsive governance.
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Among the areas of problematic reporting highlighted by the GMBS is coverage of
women in politics and decision-making. Traditionally, women are expected to occupy
the home and �private spaces�. Politics is one of the most public spaces that women
can seek to occupy. Elections provide a useful check- point for democracy in all our
countries. They receive considerable media attention, they generate competition and
debate, and they are one of the few occasions in which the public feel some real
sense of power over the people who make decisions about their every day lives

From 2004-2005 GL conducted newsroom training in ten Southern African countries
about to have elections on gender and elections. GL also conducted training for
women decision-makers on how to access and make use of the media.
(http://www.genderlinks.org.za/page.php?p_id=118 ).

�At the Coalface, Gender and Local Government in Southern Africa�
(http://www.genderlinks.org.za/page.php?p_id=65 ) is a follow up to Ringing up the
Changes drawing on case studies from four Southern African countries. GL is
currently working with these countries in developing and rolling  out gender action
plans.  GL has also conducted a pilot project with the City of Johannesburg (Gender,
Communications and Local Government) for empowering women councillors to be
more effective and to take up gender issues.  This included documenting personal
accounts of their work as part of GL�s �I� stories series.

Over the next five years (especially 2008-2010) there will be national and local
elections in all 14 SADC countries. This is a unique opportunity to campaign for the
50/50 target as well as run on-the-job empowerment courses for women decision-
makers on gender analysis, communication and leadership skills to enhance their
effectiveness.

Through the Media Action Plan on HIV AIDS and Gender,
(http://www.genderlinks.org.za/page.php?p_id=230 ) GL works closely with the
Media Institute of Southern Africa (MISA) and the Southern African Editors Forum
(SAEF), the main conduit for the newsroom training. The training will be a way of
reinforcing the policy work that GL is conducting in newsrooms. Close links with the
SADC Parliamentary Forum Gender Unit and associations of local government will
facilitate capacity building for women decision-makers. In some countries (e.g.
Lesotho) the consortium will partner with Women in Law Southern Africa (WLSA)
which has been a key partner in the local government gender action plans. GEMSA,
which has considerable experience in media monitoring, will play a key role in
monitoring coverage of gender as part of election coverage.

Activities
� Training video on gender and governance
� Newsroom training and awareness raising on women�s participation in decision-

making in an average of 80 newsrooms each year.
� Monitoring of gender in election coverage in countries where training has been

conducted.
� Capacity building workshops with women decision-makers on engaging with the

media.
� On- the- job training for women decision -makers at national and local level using

the model developed with the City of Johannesburg.
� Monitoring of gender coverage of elections in the period leading up to  the

elections in each country. (The monitoring will be undertaken in partnership with
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GEMSA as part of funding under the DFID grant).
� At the end of 2010, assessing progress towards achieving the fifty percent target.

Outputs
� 80 newsroom training sessions on gender and governance.
� 3 country reports on media coverage of elections from a gender perspective.
� 3 countries x average of 30 women decision-makers= 90 women decision-makers

trained and supported through on -the-job training.

Timeframe
April 2009- February 2010.

Outcomes
Increase in women�s representation and participation in decision-making.
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PROJECT 10: AUDIT OF GENDER IN MEDIA EDUCATION

Synopsis
This project is both an assessment of gender and media training work to date and in
particular the extent to which gender is now being integrated into media training as
a result of several years of concerted work with media training institutions. The
project will also assess gaps to assist in targeting the work of the GMDC more
effectively.

Objective
To assess the extent to which gender has been integrated into the curriculum of
media training institutions; to use this process to canvass the GMDC and its
resources among media education institutions; broaden the partnership base; reach
and impact of the work.

Background
In its first year, GL was contracted by the NSJ to conduct a media training needs
assessment of the SADC region. GL used this assignment to gain a better
understanding of the media training landscape and went on to develop a wide range
of tools, training of trainer workshops and resources on gender in media education;
gender violence; HIV and AIDS; elections; economy and business; gender and
images etc. GL has conducted a wide range of training, in many different formats;
short workshops; newsroom training; internships etc. These are being brought
together in the Gender and Media Diversity Centre that aims to sustain the several
activities into a more coherent and consistent approach to mainstreaming gender in
media education. GL has also now been working with a number of media training
institutions in extending the media literacy work started on a pilot basis across the
region. At their advisory meeting i n March 2008, GMDC partners proposed the
undertaking of an audit of gender in media training in yhe region.

Activities
� Devising methodology for the audit.
� E Mail and phone questionnaires.
� Selected in-depth case studies.
� Meeting to review the results

Outputs
� Audit report , integral to M and E of this programme and work.
� Strategies arising from it
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 GENDER AND MEDIA DIVERSITY CENTRE

�There is strong consensus on the need to
establish GMDC with a physical space to link
regional and country organisations and their work;
to provide a repository for existing material; to
extend the target group, to advance gender
equality; to provide a centre for excellence and a
focal point for collaborative research, training,
monitoring and media activism; to increase levels
of media literacy and to disseminate information.

A GMDC would extend and compliment the gender
and media work being spearheaded by NGOs in

the region and leverage its impact in Southern Africa and across the globe. It is
recommended that the centre be physically established in Johannesburg, initially at the
offices of GL which has been a key knowledge driver on gender and the media in the region;
and where GEMSA is currently also housed, to reduce costs and ensure synergies.
Possibilities for extending the work of the centre through the existing infrastructure base of
GEMSA partner NGOs should be explored, for example working with the resource centres of
country offices of MISA, as well as SAFAIDS and its satellite centres. The centre should be
managed by a competent senior manager, guided by an advisory committee comprising
representatives of key stakeholders, including universities and training institutions.�
- Feasibility study into the GMDC
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Project eleven : GMDC Operations

Synopsis
This project seeks to consolidate and expand the work of the GMDC, the knowledge
partnership that collects, connects and collaborates on gender, media and diversity
issues.

Objective
To create and manage a centre for the connection, collection and dissemination of
knowledge on gender and the media, and to build the capacity of citizens, women
and men, to engage critically with their media. Specific objectives include to:

� Promote more analytical and contextual journalism in the region.
� Develop and share a body of knowledge on gender and media diversity in

Southern Africa, and promote participatory debate on these issues.
� Become a centre of excellence on new approaches and fresh thinking on

issues about gender and media diversity in Southern Africa.
� Engage with and influence the key audiences who are in a position to

advocate for gender equality.
� Promote gender and media literacy and activism.
� Support students interested in this area of work through an internship

programme; access to information and avenues for students to share their
research with the broader knowledge community.

� Contribute to building a gender and media �movement� in the SADC region.
� Develop north-south partnerships with strategic organisations to promote

greater global dialogue and exchanges in this important area of work.

Donors
DFID and DANIDA

Background
Initially mooted by UNESCO, the GMDC is a means for ensuring that the enormous
amount of work and innovation on gender and the media in Southern Africa is
systematically stored, disseminated, engaged with and used to empower the media,
media trainers and the public at large.

Established in 2007, the GMDC began with GL commissioning a feasibility study into
the establishment of the centre as part of its five year external evaluation in 2006.
GL wanted to know whether the centre would help to ground the gender and media
work it has been doing together with partners like GEMSA.

The GMDC concept was canvassed at Media Partnership Consultations in April 2006
and February 2007. Wide ranging interviews were also carried out in Zimbabwe,
Botswana, South Africa and Mauritius with GL partners and network representatives
including media practitioners, and visits to selected regional and national resource
centres.

The feasibility study proposed that the Gender and Media Diversity Centre be guided
by an advisory group comprising media development NGOs and key media training
institutions in the region. It further proposed that the Centre be managed by Gender
Links and staffed by a centre manager who possesses writing, editorial, content
management skills and is au-faire with IT tools.
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The feasibility study led to the Netherlands Institute of Southern Africa (NIZA)
providing support, mainly in the form of expertise, to set up the core components of
the GMDC. GL also raised resources from Anglo American Corporation for some of
the physical restructuring of its premises and purchase of capital equipment for the
physical centre.

Partners
The existing and proposed partners in the GMDC initiative are summarised in the
table below:

Southern Africa Africa International
Media Development NGOs
Gender Links African Woman and Child

Feature Service (Kenya)
International Media Women�s
Federation

Gender and Media Southern Africa
Network (GEMSA)

Panos West Africa Institute of Asian Broadcasters

Media Monitoring Project (MMP) Network of Women in Media
India (NWMI)

Highway Africa Inter Press Service
Development NGOs
Sangonet Norwegian Council on Africa
SAFAIDS
African Fathers
Medi a training institutions
Zambia Institute of Mass
Communication (ZAMCOM)
Institute for the Advancement of
Journalism

Media Studies Department,
University of Coventry

NSJ Trust Media Studies Dept, University
of Gottenberg

Tanzania School of Journalism
Polytechnic of Namibia, Department of
Media Technology
Malawi Institute of Journalism
University of Swaziland
University of Botswana
Stellenbosch University
Sol Plaatjie Institute of Media
Leadership, Rhodes University
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Conceptual framework of the GMDC

The diagram sets out the conceptual framework for the centre in which research on gender and media, information on gender and media
diversity and best practices will feed into the centre, which will in turn feed back in to the theory, practices and development of the work
carried out by organizations, practitioners and individuals dealing with gender and media diversity.

INPUTS

Who
� Trainers and training

institutions
� Media practitioners
� Academics and researchers
� Students
� Gender and media activists
� National, regional and

international organisations

What
� Physical and online

resources on gender and
media diversity

� Research on gender and
media

� Best practices on gender
and the media

� Visual and audio
information

� Case studies on media
performance including
artifacts

OUTPUTS

Virtual
� An on-line resource centre
� Website
� An email newsletter
� Cyber dialogues
� Online networks and

communities of practice
� Online training
� Searchable databases
� An electronic help desk

Physical
� A library and resource centre
� Lectures, dialogues and

seminars.
� A media diversity journal

Training
� Accredited training courses
� Face to face training courses
� On-line training courses
� Training materials
� Innovative teaching and

learning methodologies
Exchanges and internship
possibilities

ADVISORY
GROUP MANAGEMEN

T TEAM

GENDER AND MEDIA DIVERSITY
CENTRE (GMDC)

� Communication for social change orientation
� Skills, knowledge and information for individuals and

institutions
� Source of information and thinking regionally and

internationally
� Appropriate technologies (for access and ease of use)
� Interactive fora for collaboration and sharing
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Activities

The activities targeted for support in this proposal cover:

Maintenance of the electr onic infrastructure
including:

� An on - line resource centre:  (including the GL
VRC). A wealth of activist research, training and
policy materials on gender and media, media monitoring reports, first hand
lessons and case studies on a wide array of issues e.g.
� HIV and AIDs, the economy, advertising etc.
� Tool kits on how to engage the media in gender campaigns,
� academic research on gender, media, HIV and AIDS and diversity issues.
� Position papers.
It is important for these resources to become available to b roader audience
through an electronic library. This will mean reformatting available information
into user friendly, easily accessible virtual formats which will facilitate a wider
distribution of the knowledge and information that currently resides in
organizations and institutions. The information and materials available will be
managed, updated and marketed as a central resource for the media trainers,
activists, policymakers, among others, who wish to tap into these issues.

� Website: The GMDC website includes three main elements all of which need
regular updating and maintenance: 1) Information and training resources in a
database format that will be searchable in many different ways including author,
subject, country, etc. 2) An interactive zone that wi ll include online seminars,
training, notice boards and discussion forums on topical issues. 3) A gateway to
other websites linking participating organisations, as well as links to other useful
sites.

� An email newsletter  (with global reach): This monthly product will provide a
channel for the GMDC contributors and users to share information, exchange
ideas, share success stories, short summaries of ongoing research, etc. The
newsletter will be distributed electronically to a database of members and other
targeted audiences and posted on the network�s website.

� Cyber dialogues : An online chat room forum which allows participants to chat
about topical issues and post comments in discussion forms. This service is
already up and running and can be accessed from the GL website.

� Online networks and communities of practice : This initiative will link
individuals and institutions by areas interest as well as professional category.
These would include areas of interest such as research; training; curriculum
development or professional categories academics; activists; journalists.

� Searchable databases : These include, or will be expanded to include:
� Register of gender and media experts � a comprehensive roster of experts

will be developed and will require recommendations from users of
professional services and consultants.

� Directories � a database of materials available in different organizations,
linking to other directories.

� Trainers � a trainers data base will be useful for users to access training in
gender and media.
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Management of the physical centre including:
� The library and resource centre , with a growing collection of written, audio

and visual materials. These will include books, various publications, news clips
and highlights, analytical work, re -packaged and abridged versions of materials.

� Annual meeting with librarians:  The purpose of this is to develop
relationships with key librarians of media development NGOs and resource
centres as well as media studies departments to develop GMDC resource centres
in libraries around the region, and to ensure a regular exchange of resources.

� Lectures, dialogues and seminars : The Centre will continue organising
strategic seminars on critical gender and media issues.

� A media diversity journal : The bi-annual Gender and Media Diversity Journal
provides media workers and owners, researchers, lecturers, student journalists,
gender activists and those individuals and organisations working towards media
diversity with up -to-date and cutting edge case studies and best practices on
media diversity in Southern Africa. The journal also will provide the space for the
dissemination of research papers and findings of research projects; case studies
and reports on projects, campaigns, policies etc as well as for the publication of
profiles; reviews; opinion and debate.

Training and capacity building including:
� Training materials : A key component of the GMDC will be monthly updating of

the Virtual Resource Centre (VRC) with case studies produced and used by
trainers in the region as part of the broader initiative to mainstream gender in
media education. As a follow up to GL�s most recent work with media training
institutions on gender, economy and the media, the GMDC will collect articles
and stories produced by journalists during and after their training for posting in
the VRC as case studies as well as in a special volume with accompanying
analysis called �Business Unusual: Gender, Economy and the Media in Southern
Africa.�  The latter is an example of how the GMDC can collect and connect a
body of knowledge linked to a major training initiative in the region for broader
dissemination.

� Peer group and support for mainstreaming gender in media education :
The annual advisory group meeting will be linked to the development of action
plans and peer support for mainstreaming gender in media education linked to
the primer developed by Gender Links with the Polytechnic of Namibia.

� Exchanges and internships : In response to the numerous requests that GL
receives from students wishing to expand their horizons and conduct research on
gender and the media, this sub-programme aims to ensure a well-run internship
programme to benefit both the centre and interns.
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Users, targets and indicators

Users Examples Target
Trainers and training
institutions � often want to link
theoretical approaches with
practical and concrete examples
such as articles, case studies and
policies and practices.

IAJ (South Africa);
ZAMCOM; Malawi
Institute of Journalism;
NSJ Trust
(Mozambique); Rhodes
University; South Africa;

� At least ten media
training institutions
from as many
countries in the
region are active
users of the GMDC.

Media practitioners - often
require a technical and
professional base to sharpen
media skills required when dealing
with gender and media. The media
professionals will be able to share
their own real life experiences.
and be supported how they can
apply their reporting skills as an
agent for change.

Journalists calling in for
contact information on
sources who can be
referred to contacts data
base, with women
experts from 14
countries, developed by
GEMSA.

� At least 50 media
queries per month
from 10 countries
in the region,
logged and
analysed.

Academics and researchers -
research conducted by research
councils, government
departments, NGOs and the CSOs
on issues relating to Gender and
the Media will be synthesised and
shared in order to inform policy
formulation or emerging practises
in society.

GL receives several
requests from academics
for information on
gender and the media.

� Queries received,
attended to and
addressed from ten
academics/research
ers per month.

Students � will be able to situate
and contextualize their studies by
accessing case studies and other
information that emerges from the
region as well relevant information
from other parts of the world. The
Centre will house a diversity of
reference materials presenting
different views and methodologies.

A student at
Stellenbosch university
conducting a study on
images of women in SA
magazines

� GMDC assists at
least 30 students
from six SADC
countries each year
to conduct research
and archive this
through the GMDC

� 18 interns trained
each year.

Gender and media activists -
will have access to materials,
information and training that will
enhance their advocacy campaigns
and their communication
strategies.

GEMSA networks are
collaborating with GL in
running gender and
media literacy classes
and need resources and
information.

� All 12 GEMSA
country chapters
are registered and
active users of the
GMDC

National, regi onal and
international organisations �
including multilateral organisations
will be able to access regional and
national specific information on

Southern Africa Editors
Forum; African Union
(AU), New Economic
Partnership for African
Development (NEPAD),

� At least ten queries
received and
responded to each
month by national,
regional and
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gender and media. Southern African
Development Community
(SADC); International
Union of Journalists;

international
organizations using
the GMDC.

Outputs
� Updated website and data base.
� Resource centre with up to date and relevant materials and able to respond to target

users per table above. Usage documented by manager in monthly reports circulated
to the advisory group.

� At least 10 new case studies added to the VRC each month x 12 months x 3 years=
360 case studies.

� Special collection of case material and analysis of gender, economy and the media.
� Two issues x 3 years = Six issues of the Gender and Media Diversity Journal.
� 6 interns x 3 years= 18 interns trained and  contributing to the work of the Centre
� 12 x monthly seminars x 3 years= 36 monthly seminars on topical gender and media

issues.
� 2 x meetings of advisory group x 3 years = 6 meetings of advisory group linked to

peer group support for mainstreaming gender in media education.

Outcomes
� Effective knowledge management and linkages between gender and media

activists and media training and knowledge institutions in the region as well as
globally.

� Collection, connection and dissemination of best practices on gender and the
media in Southern Africa and globally.

� Improvement in gender balance and sensitivity in media reporting and practices,
through training, advocacy and activism.
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Project 12 : Media diversity journal

Synopsis
This project, closely linked to the GEM research and training projects as well as the
GMDC, seeks to document developments as well as prompt debate on gender, media
and diversity through a biennial quasi academic journal.

Objective
To produce two issues of the Media Diversity Journal during the year linked to the
launch of the GMDC.

Sponsors
DFID

Background
Despite its purported role in �giving voice to the voiceless�, the media worldwide is
heavily biased towards covering the views of those in power, an elite group often
defined according to race, ethnicity, class and gender.

In Southern Africa, where democracy is a relatively new and fragile phenomenon, the
media is still largely state dominated. The concept of a public media is weak. Albeit to
different degrees, private and community media face political, organisational and
financial challenges. Overall, whether in the public or private sphere, media ownership is
concentrated in a few hands.

The upshot is weak analytical and contextual reporting based on events and single
sources: often officials and experts. The voices of those most affected by policies are
seldom heard even though these constitute the majority of news consumers. The
Gender and Media Baseline Study (GMBS) conducted by Gender Links and the Media
Institute  of Southern Africa (MISA) in 2003 showed that women comprise 17 percent of
news sources in Southern Africa, a figure similar to the global finding of 18 percent
(Global Media Monitoring Project 2000).  The GMBS also showed that women are often
portrayed in a limited number of roles, most often as sex objects or victims of violence.

Yet, as the sequel Gender and Media Audience Study (GMAS 2004/2005) that focused
on consumer responses showed, male and female audiences yearn for more positive
news; greater local content and greater diversity in the representation and portrayal of
women and men than what is being offered by the mainstream media.  The fact that the
views of audiences are so seldom consulted flies in the face of a central tenant of
democracy: citizenship participation. Failure to understand and respond to audiences in
all their diversity is also bad for business.

The journal aims to:
� Develop and share a body of knowledge on media diversity in Southern Africa.
� Promote more probing, analytical and contextual journalism.
� Share best practices on how to achieve greater diversity in media content,

ownership and market share.
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� Contribute to greater media literacy and responsiveness among ordinary citizens-
women and men- in Southern Africa.

Activiti es
Each journal will contain:
A: Introduction � editorial, news briefs and media watch
B: Thematic focus
C: Advocacy
D: Training and education
E: Research and monitoring
F: Policy
G: Information technology
H: Opinion and reviews
I: Governance

Overview and in-depth articles are between 2000-2500 words including references and
supporting articles between 1000-1500 words. The editor will advise contributors of
length when commissioning content. Contributions must be accompanied by relevant
visual material.

The advisory body for the GMDC will serve as the editorial advisory group for the
journal.

Each issue consists of:
 Selection of a theme for the issue.
 Commissioning of articles.
 Printing and publication.
 Dissemination.

Outputs
 Three years x two journals per annum.

Timeframes
September 2007; February 2008
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Project 13 : Media literacy

Aim
To develop a culture of critical media
consumption through extending the gender and
media literacy programme to new target groups
and by empowering networks to run
such courses in their countries, in collaboration
with media training institutions.

Background
Until recently, much of GL�s work focused on
media producers (editors and journalists) as

well as media shapers (NGOs, decision makers etc). TheGender and Media Audience
Study (GMAS) opened a new area of work with media consumers that in turn led to the
development of a gender and media literacy kit.

In developing this kit with education specialist Mary Ann Drew, GL identified several
potential audiences including schools; local government; community media and the
general public. The kit has been developed in binder format, with notes to trainers, as a
generic set of tools that includes �core� exercises which can be used in different ways
depending on the target audiences. The modules allow for maximum participation and
creativity on the part of learners, as well as adaptation to local circumstances. The
binder format allows participants at whatever level or in whichever location to add to the
basic texts their own collection of materials based on the numerous exercises and
assignments. The materials also take account of the Outcomes Based approach to
Education (OBE) and discussions have been initiated with the South African Ministry of
Education on incorporating these materials into media education materials being
developed as part of a civic education curriculum being developed for implementation in
2010.

With limited funding, GL was able to test the training kit with the general public as wel l
as with high school students during their winter holidays. A key objective of the GMDC is
to empower citizens to engage critically with the media. In its interactions with media
training institutions, these have expressed an interest in working with gend er and media
activists to extend the gender and media literacy pilot project to different countries in
the region, as well as new target groups. Other than the general public and schools,
other potential targets that have been identified are local councill ors and women
entrepreneurs.

This project seeks to maintain GL�s capacity run pilot projects with new targets from its
Johannesburg premises as well as extend pilot projects to four new countries in
Southern Africa each year to ensure a multiplier effect, new targets and audiences
across the region.
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Activities
Over the three year period, running of the ten x 2 hour modules per week of the Media
Literacy Kit will be extended to:
 Local government:  Through its gender and governance programme, specifically as

an extension to the pilot project on Gender, Governance and Communications, GL
will work with the City of Johannesburg in adapting the materials for councillors,
using these both to raise awareness on the media as well as sharpening gender
analysis skills.

 Extending pilot projects to the region:  Four countries in the region each year
where media training institutions can work together with GEMSA chapters to run
media literacy courses for identified and agreed target groups that will ensure a) a
multiplier effect to the programme and b) new knowledge and insight into this area
of work. For 2007, suitable partners have been identified in Botswana, Swaziland,
Zambia and Seychelles. These include the GEMSA chapters in these countries linked
to media tr aining institutions. The project includes training of trainers, backstopping
and support for running the media literacy courses in each country. A key
expectation will be that the partners use the pilot projects to generate local support
for continuing thi s work in the future. Media literacy is an important focus of the
action plans of GEMSA chapters over the next three years.

 Ongoing media literacy for the general public:  Over the three year period GL
will continue to run at least one ten week course ea ch year for the general public.
This provides a vital link between GL, its staff and the immediate community; is a
means of sharing current research and continuing to grow the pool of critical media
consumers. GL is able to link those closest to its operations to the local media and to
involve them in campaigns such as the Sixteen Days of Activism, this making the
training exciting and relevant.

Outputs
 At least 20 local councillors receive gender and media literacy training and the pilot

is used to develop relevant material for replication through GL�s governance
programme.

 At least 28 trainers trained in running gender and media literacy courses.
 1400 citizens across 14 countries of whom at least half are women, undertake the

gender and media literacy course and fulfil its requirements, including letters to the
press; calling into talk shows; producing their own media; writing an opinion and
commentary piece.

Outcomes
 Citizens empowered to engage with the media.
 Less complacent, more responsive media, especially with regard to gender issues.
 Letters written; complaints taken up.
 New forms of alterative media developed.
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Proje ct 14 : Virtual Resource Centre

Synopsis
Building on the core resource base that has been established using material from the
GMBS, and popularised with trainers at a training workshop, this project seeks to ensure
constant updating and usage of the Virtual Resource Centre.

Objective
To add at least ten new case studies each month to the VRC through contributions from
trainers, monitoring and research work and to market this resource to media as well as
gender trainers.

Background
As one of several follow ups to the GMBS, GL has established a resource centre on its
website consisting of case studies from the GMBS that are indexed and can be searched
by country, theme and functional are. These case studies are accompanied by training
notes. The VRC was tested with trainers in March 2004 and adjustments made to make
this resource as user friendly as possible. A key issue in media training is that case
material dates easily. It needs to be constantly updated. The VRC provides a unique
mechanism for doing so. It is also a way for actively engaging trainers and monitors
around the region in gathering ad sharing material. I tems from the �Mirror on the
Media� project areadded to the VRC (the next series will be on advertising) . The VRC is
primarily intended for media trainers, but has multiple potential uses in gender training
more broadly. It is also a tool that SA MTRAN could consider for mobilising trainers in the
region in other areas of media training. The VRC has a close link to deepening
engagement with media trainers and to the GMDC.

Activities
 Managing the VRC.
 Honoraria to trainers and monitors to send in material.
 Discussion forums on new material.
 Annual workshop with trainers, linked to the Media Partners Consultation, to

grow the number of users and contributors.

Indicators
 10 new case studies per month.
 Feedback on usage.
 New uses of the VRC

Timeframes
Ongoing
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WRITE ABOUT RIGHTS

Objectives
To link gender activists and the media; giving voice to women and prompting debates;
showing in practical ways how to mainstream gender in the media as well as
contributing to a distinctive Southern Af rican knowledge creation base.

Achievements
 GL runs the only Gender Opinion and Commentary Service in the region, which has

enjoyed increasing use and visibility, and led to a number of new writers/voices
being trained as well as bridging the gap between gender activists and the media.

 The special brand of �I Stories� initiated by GL (first hand accounts of gender
violence, experiences of women in local government, caring for those living with HIV
etc) has been especially effective in building the capacity of those whose voices are
often not heard as well as showing the media that such voices are the essence of
good journalism.

Focus 2008 -2009
 There is need to explore greater cost recovery for the Opinion and Commentary

Service, and the possibility of re aching radio through voice dispatches over the
Internet (now eminently feasible) to extend the reach of the service.
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Project 15 : GL Opinion and Commentary Service

Synopsis
This project aims to strengthen the GEM Opinion and Commentary Service that has
shown what a powerful tool this can be in projecting women�s views and voices, as well
as sharpen the use of technology in projecting these voices and marketing the service.

Background
The GMBS highlighted the extent to which women�s voices are excluded in all areas of
the news, and especially in key mainstream areas such as politics and economics.
Opinion and commentary is a powerful means for women to shape the gender agenda.
Unlike news pieces written by journalists this provides an avenue for the d irect voices of
women to be heard. Often the difficulty for gender activists and women decision -makers
is in lacking the skills and confidence to approach media institutions with their views.
The best method for providing such training and creating a regul ar flow of opinion and
commentary is through creating a regular service. GL�s role is thus twofold: a) building
the capacity and skills to write opinion and commentary and b) serving as a broker with
media houses to secure publication space for such articles. During the second GEM
Summit in September 2006 and the subsequent Sixteen Days of Activism campaign, GL
worked with Communications for Development (CMFD) in developing a new �Speak
about Rights� section to the website.

Activities
 Sustaining and growing the existing GEM network through the capacity for a full

time editor;
 Monitoring the output and usage to ensure better targeting and maximum

publicity.
 An annual planning linked to the Media Partners Consultation.
 Monthly planning and targeting of ke y dates.
 Research into password system for accessing data that will assist in tracking

usage and marketing to certain clients, starting with SA media houses.
 Develop possibilities for radio and video production and dissemination.
 Synergies with other programme areas, especially the gender justice programme

and production of �I� Stories.

Indicators
 120 articles per annum.
 24 new writers per annum.
 Average usage up from an average of 1.5 per article to 3 times per article.
 Qualitative accounts of experiences of writing for, being published in the media.

Timeframe
Ongoing.
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PROGRAMME AREA THREE: GENDER JUSTICE

�GL therefore needs to think and plan a few years
ahead and needs to begin reinventing itself by
expanding the other elements of its mission
statement � particularly Gender and Governance -
and possibly Gender Justice as well. In South
Africa, stepping out more prominently into the terrain
of Gender Justice will have its challenges, because
NGO�s in this sub-sector may not welcome another
major player. At the same time the lack of effective
and strategic networking is a major weakness of this
sub-sector, and a major strength of GL. GL also has
a long history of working in this area in the SADC
region. Gender and Governance is an obvious and
safe route to go. Expansion into the Gender Justice
sector needs to be approached more cautiously.�
- GL Organisational Evaluation 2006

Objectives
To strengthen strategic communication campaigns through developing these around
multi stakeholder national act ion plans that are grounded in communities through a
close link with local government. To pilot a basket of indicators for measuring the
extent, effect and response to GBV that can be cascaded into a regional baseline study
in 2010 as part of efforts to tr ack the SADC target of halving GBV for 2015.

Achievements
 Extensive strategic communication training of gender NGOs in all nine provinces of

SA and across Southern Africa linked to the Sixteen Days of Activism campaign using
extensive use of IT including the Cyber Dialogues innovated by GL.

 This approach has recently been deepened through a pilot project to develop a
National Action Plan to End Gender in South Africa in which specific targets are set
and monitored that has been replicated in nine Southern African countries.

 GL has embarked on a ground breaking pilot project to develop indicators for
measuring GBV.

Focus 2009 -2010

� Monitoring implementation of National Action Plans: With support from UNIFEM GL
will focus on monitoring and backstopping SADC countries effective implementation
of National Action Plans to End Gender Based Violence at national and regional level.
Efforts will be made to ensure states mainstream GBV targets in the SADC Gender
and Development Protocol are mainstreamed into the National Action Plans. A
central theme in the implementation process is stretching 16 Days of Activism to 365
Days of Action. This year GL will work with partners to develop score cards that can
be administered in each country during the Sixteen Days campaign to see if
countries are making progress in implementing National Action Plans to End Gender
Violence and if this is resulting in reducing levels and impact of gender based
violence in communities.
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� Pilot project to test draft indicators:  GL working with experts and stakeholders will
conduct a pilot project to test indicators in Gauteng with possibility of extending the
pilot to two other localities in Botswana and Mauritius. Fundraising will begin this
year to take the project to all SADC countries in 2010 so that a baseline study will be
conducted which can be repeated in 2015.

� Localising National Action Plans: With support from the MDG III Fund and working
in partnership with the governance programme, GL will seek to popularise the
provisions of the SADC Protocol on Gender and Development with regard to GBV and
to develop local action plans for ending gender violence. Best practises will be
recognised and rewarded at an annual event during the Sixteen Days of Activism.

� Sixteen Days of Activism Campaign:   GL will continue to use this campaign as a
means of calling governments to account; promoting engagement and
empowerment by citizens, especially women, using the cyber dialogues; gathering I
Stories or first hand accounts and following up on particip ants to make the case for
speaking out.
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Project 1 6: Supporting the implementation of NAPS

Synopsis
Since 2006, GL, working with GEMSA, other
strategic partners and National Gender
Machineries have been involved in assisting SADC
countries develop and strengthen existing
national action plans on ending gender using the
SADC Addendum on the Eradication of Violence
against women and children as a framework. This
initiative is now powered by the SADC Protocol on
Gender and Development.

SADC Gender P rotocol Target
Halve gender violence by 2015.

Objectives
The next phase involves supporting the effective implementation of these plans where
they have been adopted and as they are adopted:

� To monitor and evaluate implementation of the plans through an nual
assessments and highlight these during Sixteen Days of Activism campaigns
because it provides an opportune time to raise awareness as well as benchmark
progress.

� To ensure that national plans are localised through local government and other
local structures.

� To develop uniform targets and indicators on gender violence to be used as
bench marks in monitoring progress in the context of the SADC Gender and
Development Protocol. At the moment there is no composite index on
measuring gender based violence and statistics available are inferred from
indicators such as rape statistics and sexual assault. Uniform targets and
indicators will enable decision makers to be able to measure trends on whether
progress is being measured to reduce violence against women. Stakeholders will
be able to say with certainty whether legislation, policies and programmes
relating to gender violence are making a difference in women�s lives.

Donors
UNIFEM Trust Fund on VAW

Background
Despite the considerable progress that has been made in putting gender violence on the
political agenda of Southern Africa, this blatant violation of the rights of women is not
abating and in many respects is growing worse. However international best practice shows
that gender violence can only tackled through a multi sector approach to end gender
violence. This was affirmed by the in 2006 by the UN Secretary General Study on Violence
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against Women issued world wide, which urged all member states to develop and
implement multi stakeholder action plans for ending gender violence.

This proposal aims to build on a number of initiatives spearheaded by Gender Links in
collaboration with GEMSA and other strategic partners to strengthen the implementation
of national and local action plans to end gender violence through:

� Replicate the South African process by establishing national multi-stakeholder
Task Teams involving national, provincial and local government, NGOs, CBOs,
traditional leaders, religious leaders, business sector, media practitioners, UN
agencies, already undertaken to end gender violence in Botswana, Mauritius,
Namibia, Swaziland, and Zambia.

� National plans are only as good as they are implemented at local level so that
they can impact on women and children lives directly.  GL will pilot loc alising
national action plans Mauritius and South Africa in selected districts.

� Developing targets and indicators for ending gender violence that are adopted in
each country. Gender Links coordinates the Southern Africa Gender Protocol
Alliance comprising sixteen national and regional NGOs.

Support for the development of National Action Plans to end Gender Violence has been
made possible through support from Norwegian Council for Africa (NCA) as well as
UNICEF and gender machineries in many countries. This project seeks support from
UNIFEM for the critical follow up phase.

GL and GEMSA will support implementation by:
� Holding a regional consultative workshop to develop indicators on gender

violence that will form a framework for comprehensive monitoring a nd evaluation
system for measuring the impact of existing national plans of actions.

� Assist in strengthening multi-sector task teams for implementation of the
national plans.

� In collaboration local partners and gender machineries in Botswana, Mauritius,
Namibia South Africa, Swaziland, and Zambia develop communication strategies
for popularisation of the plans so that ordinary women are aware of the
existence of these plans and what they seek to accomplish for them.  Develop
advocacy and communication materials for the action plans.

� Building on GL and GEMSA�s gender and media strengths, implementation of the
Prevention, Training, Education and Awareness Raising component of plans in
Botswana, Mauritius Namibia and Swaziland. Conduct training on acceptable
standards and ethical reporting of gender based violence and related issues such
as poverty, children living on the streets which often leads to child prostitution a
form of gender based violence, trafficking and so forth using a manual developed
by GL.

� Pilot the implementation of local action plans in Mauritius and South Africa in
selected districts.

� GL and GEMSA will also assist the targeted countries to carry out annual
assessments on progress being made to end gender violence by developing
score cards with targets and indicators which will act as checklist against which
progress will be measured. This will be achieved in the context of the SADC
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Addendum on the prevention and eradication of violence against women and
children as well as the draft SADC Gender and Development Protocol which is set
to supersede the SADC Declaration.

The status of action plans in the targeted countries is summarised below:
Country National Action Plans Local Government

Gender Action Plans
Status/Process Partners Status/Pr ocess Partners

Botswana Existing plan developed
in 2001. To assist in the
implementation.

BOMWA-
GEMSA,
BOCONGO,
Women�s Affairs
Department

No local gender action plans
in place yet, so provides
opportunity to implement
the national action plan at
local level.

To be
determined

Mauritius Existing plan developed
in 2006 and finalised in
2007. Has been taken to
cabinet. Combines work
done by Women�s
ministry, UNDP and
MWO-GEMSA with
assistance of Gender
Links

MWO-GEMSA,
UNDP, Min of
Women�sRights

GL held training workshop
held training of trainers
workshop to roll out gender
action plans, will need follow
up support in
implementation.

Local
government
with focus on
women
councilors,

Namibia Existing action plan
developed in 2006.
Gender violence
conference held in 2007
to strengthen strategies
to end gender violence.

GEMSA-
Namibia,
Ministry of
Gender Equality
and Child
Welfare

GL held a training of trainers
workshop to roll out gender
action plans.

Local
government
with a focus on
women
councilors.

South Africa National Action Plan
conference held in May
2006.  Launched on 8th

March 2007 by Dep.
President.
Two pilot projects in
place in Gauteng and
North West provinces to
localise the national
action plan but require
support.

GL, UNICEF,
National
Prosecuting
Authority (NPA),
SALGA North
West, SALGA
Gauteng

Research conducted,
Training of trainers for roll
out of gender action plans
still to be done.

SALGA
Gauteng, DPLG
and SALGA
National to be
approached.

Swaziland Workshop held, plan
developed and accepted
by Dept of gender who
co-funded the
workshop. Plan to be
launched during  16
days of Activism 2007.

GEMSA,
SWAAGA, Dept
of Gender in the
Min of Home
Affairs

Training of trainers for local
government to be done and
gender action plans in 2008.

Women
councilors,

Zambia Plan developed and
submitted  to Gender in
Development Division
(GIDD) for incorporation
into final plan National
Action Plan which

GEMSA, Gender
in Development
Department
(Government
women�s
department)>

Training of trainers for local
government to be done in
2008.  Will involve
implementation of the
national plan of action

To be
determined
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reached its final stage in
September 2007.

The plan involves:

1. Supporting implementation of national action plans:
� As a member of the coordination committee of the South African National Task

Team to End Gender Violence, undertake a study of international best practice
on developing targets and indicators for ending gender violence with the aim of
adapting these to the region. This will be co mplemented by a regional expert
consultative workshop and report write up.

� As a member of the Gender Protocol Task Team work with the SADC Gender Unit
on developing and incorporating comprehensive targets and indicators for ending
gender violence in the new SADC Gender Protocol to facilitate effective
monitoring and evaluation on the impact of national plans.

� Support Botswana, Mauritius, Namibia, South Africa, Swaziland and Zambia to do
annual audits to track progress in ending gender violence using the SADC
Addendum on the Prevention and Eradication of Violence against women and
children as a framework. In this regard, GL will assist the targeted countries to
develop a score card with indicators which will become the checklist used during
Sixteen Days campaign each year to measure progress in ending gender based
violence.

� Tracking progress in all countries where action plans have been developed by
producing a monthly e-newsletter, Gender Justice Barometer as a reporting and
monitoring mechanism for the reg ion. The Barometer will not only cover
Botswana, Mauritius, South Africa, Swaziland, Tanzania and Zambia but the rest
of the region to facilitate knowledge sharing on gender violence.

2.      Capacity Building:
� Form an alliance with local government for the  purposes of localising the national

action plan. Training of trainers in South Africa and Mauritius to roll out gender
action plans with gender violence as a key performance indicator and implement
national plans at the local level.

� Conduct a pilot roll out of a local action plan within the context of the National
Action Plan to End Gender Violence with SALGA Gauteng where GL facilitated
province�s 365 Day of Action to End Gender Violence conference. GL will use
experiences from the North West province where GL assisted in developing a
provincial action plan and district plans for all four districts. The North West
provincial and district plans will be adopted at a provincial 365 Day of Action to
End Gender Violence conference to be held in October 2007 where GL will play
role of facilitator. A similar exercise will be conducted in Mauritius, which has
taken firm ownership of the National Action Plan, in partnership with the local
chapter of GEMSA.
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3.       Advocacy, public education and awareness rais ing
� Popularising of action plans through 16 days campaign: Use 16 days campaign

to develop a communication strategy around the plan and other information
materials.

� Training of journalists on ethical and acceptable standards in reporting gender
violence, HIV and AIDS and related issues.

� Involving survivors of gender violence through documenting their first hand
accounts which will be used for advocacy on policies,

� Making use of information technology to empower women in communities under
the banner �Making IT work for gender justice�:  Facilitating thematic cyber
dialogues which are online chats between experts in the areas of gender violence
and HIV and AIDS, government officials, media practitioners, survivors of gender
violence, ex-perpetrators and community members.

1.       Policy and networking
� Provide support in strengthening multi -sector National Task Teams to implement

National Action Plans to End Gender Violence in Botswana, Mauritius, Namibia,
South Africa, Swaziland, Tanzania and Zambia

� Use the multi-sector engagements to influence policy and resource allocation on
gender violence.

Beneficiaries, Targets, Partners and other stakeholders
� Women who are vulnerable to the high rates of gender violence in the region.
� Local councillors, and especially new women councillors, in Southern African

countries where parallel workshops are being held to train local government to
develop gender action plans under the GL Gender and Governance programme.

� Stakeholders involved in developing collaborative efforts around gender violence
in the SADC region, including NGOs and policy makers as well as media
practitioners.

� Decision makers, especially the SADC Heads of State who will ultimately adopt
the SADC Protocol on Gender and Development, and who will be responsible for
its implementation.
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PROJECT 17 : PILOT PROJECT TO DEVELOP GENDER INDICATORS

Synopsis
The project aims to pilot at provincial level
indicators for ending GBV and then to cascade
these to national and regional level in 2010, to
serve as a baseline for measuring the extent to
which SADC countries reach the target of
halving GBV by 2015.

SADC Gender Protocol Target s
The Articles addressing issues of gender based
violence (GBV), provide that by 2015

governments:-
� Ensure that laws are passed or implemented that prohibit all forms of gender based

violence, and that those responsible for such acts of violence are tried before the
appropriate courts.

� Take measures to discourage norms and practices which legitimise or contribute to
the problem of GBV with a view to eliminating them.

� Ensure that laws on GBV provide for comprehensive testing, treatment and care of
survivors of sexual offences

� Have in place mechanisms for the social and psychological rehabilitation for those
responsible for GBV

� Enact laws to prevent human trafficking and provide holistic support to survivors.
� Have in place laws, policies and programmes to eliminate sexual harassment
� Have in place adequate support services, including information, as well as gender

sensitive training and education to all service providers
� GBV must be integrated and cross cutting, in order to reduce current levels of GBV

by half by 2015.

Objective
To test a set of indicators for measuring gender violence in three localities in 2009 as a
precursor to a Southern Africa Gender Violence Baseline Study to be undertaken in 2010
and repeated every five years to measure progress in ending gender violence. The
follow up study in 2015 will be especially significant as the SADC Protocol on Gender and
Development has set a target of halving gender violence by 2015. To agree on a set of
indicators for measuring the extent and effect of gender violence as well as the
effectiveness of responses to this in Southern Africa that have been tested in localities in
three countries and can be cascaded nationally and regionally.

Donors
NCA, DFID

Background
Gender based violence (GMB) remains one of the most flagrant violations of human
rights in Southern African and undermines all efforts to achieve gender equality.
Measuring and monitoring the extent, effect and efforts to end GBV is a major challenge
in this region and across the globe.
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Most cases of gender violence take place in the home and are never reported or get
withdrawn. Many forms of GBV, such as domestic violence, economic and verbal abuse
are not measured by police statistics.

There is a growing recognition of the need for a standardised tool for establishing
baseline data on GBV and monitoring efforts to fight this scourge. The matter is of
concern to the United Nations which in 2006 called on all countries to develop multi
sector national action plans to end gender violence and in 2007 convened an expert
group meeting to develop a standard approach for measuring gender violence.

In Southern Africa, th e adoption by leaders of the region of the SADC Protocol on
Gender and Development on 17 August 2008 that sets a target of halving gender
violence by 2015 has given added impetus to efforts here to monitor GBV more
effectively.  A key question is how SADCgovernments will be able to gauge whether the
50% target has been achieved.

Over the last three years, largely as a result of the support to GL through the NCA by
FOKUS, nine Southern African countries have shifted from campaign mode to a more
integrated programmatic approach to dealing with GBV. This has been achieved through
extending Sixteen Day campaigns to 365 day multi-sector National Action Plans to
accelerate prevention; reduction and eradication of gender violence.

Through its work with local g overnment, GL has also been involved in localising national
action plans. The pilot projects proposed in this submission to test indicators for
measuring gender violence in the City of Johannesburg as well as localities in Botswana
and Mauritius thus also builds on work at the local level. These countries are chosen
because 1) they have well developed National Action Plans; systems and structures 2)
GL�s head office is in South Africa and GL is setting up satellite offices in Botswana and
Mauritius. These bases will ensure effective co-ordination and buy-in from all relevant
parties.

FOKUS has a strong emphasis on women�s rights and gender justice both in Southern
Africa and in the global context. The project proposed is a logical extension to the work
that FOKUS has been supporting through NCA and Gender Links, that is, the
development of National Action Plans to End Gender Violence. It provides a monitoring
and evaluation framework for these plans, strengthened by the SADC Protocol on
Gender and Development.

The work on indicators is of great relevance not only in Southern Africa (the SADC
Gender Unit is a partner in this initiative) but also in Africa and globally. Preliminary
work on the project has been funded by the UNIFEM Trust Fund on Violence Against
Women.

GL has been approached by the Economic Commission on Africa (ECA) to enter into A
Memorandum of Understanding to share findings with this continent -wide body that has
developed the African Gender and Development Index (AGDI) and seeks to strengthen
the provisions of GBV in this instrument. A proposal to this effect was put to gender
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ministers at their meeting in Addis Ababa in late August (see Annex B ). These links
help to ensure that the work undertaken has an impact not just in the Southern African
sub-region but also more broadly.

The project builds on ground breaking work undertaken by GL with the support of
UNIFEM (see accompanying report on think tank meeting) on developing a set of
indicators for measuring GBV that are to be tested fi rst in one locality in three countries
(the City of Johannesburg in South Africa as well as localities in Botswana and Mauritius)
in preparation for conducting a Gender Violence Baseline Study across Southern Africa in
2010 to be repeated every five yeas to measure if progress is being made. The project
has the support of the City of Johannesburg; the co -ordinating structures of the National
Action Plans in South Africa; Mauritius and Botswana; the SADC Gender Unit and the
ECA as well as UNIFEM which is committed to cascading best practices globally.

At this stage UNIFEM has funded the think tank meeting (see report) and the Open
Society Foundation of South Africa has committed NK200 000 specifically towards
testing the attitudes and perceptions aspect of  the indicators in South Africa. No funds
have been secured for the overall pilot project in South Africa, or for the pilot projects in
Botswana and Mauritius, essential for establishing possible country variations that need
to be taken into account in the  regional baseline study. These are the resources sought
in this proposal.

As the pilot study is being conducted, GL will fund raise for the regional Gender Violence
Baseline Study in 2010. The extensive buy-in from sub-regional and continent wide
organisations, as well as UNIFEM�s involvement in the project, bode well for the next
stage. Their involvement at this stage will assist in securing essential buy-in from
countries that are not involved in the baseline study as well as supporting fund raising
efforts. The funding sought from FOKUS is therefore a key strategic and catalytic input
to ensure that the momentum on the initiative is maintained and that the baseline study
can be conducted in 2010. This in turns sets the stage for the repeat of the study  in
2015 (the target set for halving GBV in the SADC region by the Protocol) and repeating
the study every five years.

The GBV indicator project will be one of the first real tests of the commitment by SADC
governments to effective monitoring and evaluat ion using the SADC Protocol; an
example of concrete collaboration between governments and civil society and one of the
single most important contributors to more focused efforts to end GBV using the
national action plans that have been developed through FOKUS/NCA funding thus far.

Challenges and risks
This is a new project. There has never been a comprehensive baseline study on GBV in
Southern Africa or any systematic effort to measure if progress is being made in ending
this scourge. The project relies on collaboration between several partners, notably
national and local authorities; police services; health service providers; central statistics
offices; academic and research organisations and NGOs active in this field.

Such a project presents management challenges as ownership and buy-in by all
stakeholders is critical. GL is assisted in this by its good standing in the co-ordinating
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structures of the National Action Plans in the three countries as well as the three year
programme that it has with  the City of Johannesburg to develop a gender policy and
mainstream gender in the work of this metropolis. The incremental nature of the project
means that assessments will be made every step of the way and corrective action taken
as required.

Processesalready initiated in 2008 or scheduled to take place over the next two months
(before end of 2008) include:

� Meeting of the gender violence cluster of the Southern Africa Gender Protocol
Alliance that GL co-ordinates in August that endorsed and is committed to
taking forward the indicator initiative.

� MOU with the ECA during the African Gender Ministers meeting in Addis Ababa
in August.

� Presentation to President Thabo Mbeki of South Africa (also current chair of
SADC) as part of the social cluster of the Presidential Working Group on
Women (PWG) on 12 September.

� Working meeting of all interested stake holders at GL offices on 3 October.
� Workshop with the City of Johannesburg on 23/24 October at which the project

will be further discussed.

Target group
� Women and men in three localities in South Africa, Mauritius and Botswana;

sample sizes to be determined as part of research methodology.
� Policy makers in the three countries and in the SADC region.
� SADC Gender Unit
� NGOs working in the GBV sectors.
� Survivors of GBV who will benefit from a more focused approach to ending GBV

that is regularly monitored and evaluated against agreed regional targets.

Activities
Pilot project
The methodology for the pilot project is subject to further refinement at a wo rking
meeting of key partners who took part in the think tank meeting on 3 October 2008.
From the think tank meeting report however the following are the key suggested
methods:

� Extracting of as much detail as possible from administrative data ( i.e. police and
court records) including disaggregating data on domestic violence which the
South African Police Service (SAPS) confirms that it is able to do.

� Data collected from NGO service providers on the extent and effectiveness of
services for survivors of GBV.

� Designing a dedicated prevalence survey (agreed as preferable to tagging this
onto an existing survey due to the need for specialised training and focus).

� Combining the prevalence and attitude survey a) for cost and logistic reasons
and b) because this allows for cross corroboration of data on the relationship
between attitudes and behaviour.

� Various methods outlined in the think tank report for measuring the extent and
effectiveness of public education and awareness initiatives including media
monitoring with which GL is well versed.
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� Qualitative data, including �I� stories of personal accounts which GL has
championed over the last five years as well as qualitative questions in the
prevalence/attitude survey and focus groups to be agreed by the reference
group meeting on 3 October.

Evaluation of pilot project results
The methodology to be used for evaluating the pilot project results is to bring together
key stakeholders from the pilot project localities and countries with stakeholders from
the SADC Gender Unit and the rest of the region. The ECA and UNIFEM will also be
invited to the meeting. Those who have participated in the pilot projects from the
different countries will present their findings; limitations and lessons learned. The group,
assisted by experts in the field will work on refining the methodology for the Southern
Africa Gender Violence Baseline Study. This crucial meeting after the pilot projects have
been completed will have two main functions 1) to review the pilot projects and
incorporate lessons learned into methodology for the bigger study and 2) to get buy -in
from all stakeholders in the region for the region -wide study.

Capacity building of partner organisation for the multi -year period.
As part of the pilot project GL will trai n researchers (on methods and methodology to be
used) from partner organisations to conduct the research. These are MWO GEMSA in
Mauritius and BOMWA-GEMSA in Botswana. Capacity building will be built in for
strengthening GL�s monitoring and evaluation of projects methods.

Outputs
Main activities 2009 Outputs
a) Follow up meeting of technical experts
b) Finalising research tools to be used in pilot study.
c) Development of prevalence and attitude
questionnaire as one composite tool.

1. Draft indicators and research
methodology agreed.

a) Workshop to train team leaders in each of the three
countries.
b) Workshops in each country to train researchers.

2. Researchers trained

a) Administering of questionnaires in three localities.
b) Gathering of administrative data in three localities.
c) Analysis of the results

3. Pilot projects undertaken in
localities in three countries.

Meeting of team leaders and stakeholders from the
three countries to evaluate the findings of the pilot
projects.

4. Results evaluated and
recommendations made for a
Southern African Gender Violence
Baseline Study.

Regional meeting of key stakeholders to share findings
of the pilot projects and get buy/raise funds for a
Southern African Gender Violence Baseline Study.

5. Buy in for a Southern African
Gender Violence Baseline Study in
2010 (consensus building)

Outcomes
Indicator 1: Broad consensus among stakeholders on indicators.
Indicator 2: Validity of the indicators - Agreement that the set of indicators can be
adapted in all SADC countries
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PROJECT 18: Local Action Plans to end  GBV

Synopsis
This project will form a close synergy with the SADC
Gender Protocol Alliance campaign in popularising the
Protocol at the local level; taking National Action Plans
to End Gender Violence to the local level and
showcasing best practises for ending gender violence
at local level.

SADC Gender Protocol Target
Halve current levels of GBV by 2015.

Objective
To galvanise energy and resources at local level for ending GBV.

Donors
MDGIII Found (DFID; DANIDA governance)

Activities
� Strengthening of local government gender violence plans: As part of the workshops

to review local government action plans and train new councillors (see governance
proposal above) GL and local authorities will ensure that each council has a flagship
plan for ending gender violence at community level. These plans will be backstopped
by local facilitators trained as part of the governance programme whose role will also
be to monitor the gender action plans more  broadly. This activity will spread across
the four years. It will be conducted by GL in partnership with local associations,
ministries of gender and local government.

� Awards for best practices in GBV prevention interventions: GL in partnership with
local associations will host an annual call for awards on best practices in ending
gender violence. These will be used to document and disseminate best practices as
well as provide incentives to local authorities to innovate new and effective
strategies for combating violence against women. The awards will be held once a
year by GL in partnership with local government associations.

Outputs
� 100 local action plans per annum for ending GBV.
� Backstopping local action plans� training of facilitators  July 2009 10 facilitators

trained
� Development of local action plans to end GBV Aug 2009-Sept 2009 12 local GBV

action plans per country x 10 countries= 120 plans
� Call for best practices; Sept 2009 Call widely circulated
� Arrangements for best practices; October/Nov 2009; Logistic arrangements for first

regional  Gender and Local Government Awards and Summit Best practices in ending
gender violence.



108

� Nov 2009 100  best practices of ending gender violence at local level
� Documenting of best practices; January- March 2010; Well illustrated report on best

practices in ending gender violence at the local level

Outcomes
� Local authorities make high level political and resource commitments to ending

gender violence.
� Innovative projects are shared and replicated.
� There is a demonstrable reduction in GBV in councils that take such action.
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Project 1 9:  Sixteen days of Activism campaign

Synopsis

This project aims to expand and consolidate GL�s
pioneering work on the Sixteen Days of Activism to
build capacity for implementing effective campaigns
for ending gender violence across Southern Africa,
working closely with GEMSA. It seeks to build
capacity for sustaining the Sixteen Day of Peace
Campaign and develop mechanisms for more
effective networking and monitoring of impa ct.

Background
In 2002 and 2003, GL conducted training workshops in almost all South African
provinces on running strategic communications campaigns culminating in one country
wide campaign called the �Pep Talk campaign� focusing on gender violence and
HIV/AIDS. These workshops demonstrated the value of hands on training that is linked
to actual campaigns. In the latter half the training included a component on budgeting
and fund raising. In 2004, GL started to extend this work regionally through holding a
strategy meeting with the GEM Networks after the Gender and Media Summit on how to
collaborate more effectively in the Sixteen Day campaigns that in South Africa have
attracted massive media attention and coverage.  This link came under the umbrella of
the Cyber Dialogue initiative, a multi prong plan to link up centres across South Africa
with centres in the region in a daily discussion on how to end gender violence. Strategic
communications training over the last few years is being strengthened in each country
by organising campaigns around National Action Plans with targets and indicators. GL
requires in-house capacity and some resources for logistics to coordinate activities
during the campaign itself. For example in 2006 GL, in partnership with GEMSA,
pioneered and coordinated the Take Back the Night campaign.

Activities
 Coordinating campaigns.
 Hosting cyber dialogues.
 Running a special series of commentaries
 Developing �I� stories
 Running special editions of the Barometer.
 Road shows
 Documenting the campaigns; frequent updating of the website.

Outputs
� 50 I Stories each year.
� 12 cyber dialogues each year.

Outcomes
 Impact of Sixteen Day campaigns in SA and the region.
 Sharing of information on the running of campaigns; what works.
 Innovative ideas for future campaigns and use of IT.
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PROGRAMME AREA FOUR: GENDER AND GOVERNANCE

Objectives: To support campaigns to
strengthen regional commitment to
increasing women�s representation in, as
well as gender sensitive governance; raise
awareness on the role and needs of
women in local government; and exte nd
pilot projects to build the  capacity of
women in local government across the
Southern African region.

Background:
 In 2003/2004, GL conducted the

ground breaking study, Ringing up the
Changes, Gender and Politics in
Southern Africa, the first study on the
impact of women in politics in Southern
Africa. This study has been launched in
all countries of the region, in Uganda,
Kenya, at the UN, World Bank and

many other forums. GL used the rich material and case studies to develop a virtual
gender, elections and the media resource centre on its website and conducted
newsroom training in ten countries of the region then preparing for elections,
reaching 564 journalists and editors. GL also trained women candidates on how to
access the media, and monitored media coverage of the elections from a gender
perspective. The monitoring showed a dramatic increase in both the quantity and
quality of coverage.

 GLs study led to involvement in a collaborative NGO initiative to audit the SADC
Declaration on Gender and Development and mount a campaign for this to be
elevated to a protocol with indicators that will be used across the region for
measuring progress in achieving gender equality. The watershed Protocol was
adopted in August 2008. GL currently coordinates the Southern African Gender
Protocol Alliance.

 Arising from the various studies that have highlighted a stark lack of focus on local
government, GL has decided to place a special emphasis on gender and local
government. GL has conducted a sequel to its first study on gender and governance
called At the Coal face, Gender and Local Governmentfocussing on four countries in
the region: South Africa, Lesotho and Namibia. In the last year GL extended this
research to Swaziland, Botswana, Zambia and Madagascar.

 The research on gender and local government is accompanied by the development
of training materials and gender planning tools for local government. These have
been developed through three pilot projects o n Gender, Communications and Local
government with the Cities of Johannesburg, Pietermaritzburg and Durban. GL is
currently finalising and costing a Gender and Development action plan for the City of
Johannesburg that includes an innovative programme to ensure that poor women
benefit from Soccer 2010. GL plans to roll out capacity building for women in local
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government linked to the development of gender action plans across Southern Africa
over the next three years.

 In its gender justice programme, where G L is a key partner in various initiatives to
develop National Action Plans to End Gender violence, GL is spearheading the
localising of these plans through local government structures.

Focus 200 9-2010
Arising from the above, the main areas of focus over the next three years in the
governance programme will be:
 Empowering women decision-makers in countries that have recently held elections.
 Extending at the Coalface research to four more countires.
 In partnership with gender NGOs at national level, roll ing out gender training and

action plans at local level in four SADC countries each year and including in these the
development of local action plans for ending gender violence. This will include
gathering personal accounts from women councillors that will  form part of GL�s �I�
stories series.

 Continuing collaboration the work on gender, elections, and the media in the several
elections taking place in the region 2008-2010.

What is unique about the Gender and Governance Programme:
 The work builds on two  cutting edge pieces of research, on the impact of women in

politics as well as gender and local government, an area that has been neglected in
gender and governance discourse, despite the potential at local level to make a real
difference to the lives of women. The research is from different Southern African
countries: in the case of local government South Africa, Namibia, Lesotho and
Mauritius.

  The work builds on pilot projects in South Africa for developing gender action plans
with three major municipa lities (please see generic planning framework attached). It
cascades cutting edge work from GL�s home base in Johannesburg across the region.

 There is a strong capacity building element in that GL will work with local partners
and facilitators.

 The link between local, national and regional is maintained throughout; in the latter
case through the processes surrounding the SADC Gender Protocol. It is significant
that for the 2007 heads of state summit SADC leaders have requested information
on gender and local government; a signal that even the initial advocacy work
conducted in this area is gaining recognition.

 There are strong synergies between the governance, media and justice programmes
of GL. For example the work with local government will be strongly l inked with GL�s
work on community media in the media programme. In the justice programme,
there is a strong synergy with pilot work being done to localise national action plans
to end gender violence, working initially with councils in the Gauteng province  of
South Africa.
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Project 20: Empowering women decision -makers

Objective
An increase in women�s representation and participation in national and local politics,
especially in countries where this is still very low in line with the SADC target of 50%
women in all areas of decision-making by 2015.

Activities
� Develop a plan for Malawi and South Africa training � post elections
� Develop fact sheet and training manual for Mozambique
� Confirm dates and logistics for Namibia workshop
� Training women decision makers in Namibia
� Confirm dates and logistics for Mozambique workshop

Outputs
� Fact sheet, press releases, training material
� Logistics arranged for 20 participants
� 20 women decision makers trained
� Logistics arranged for 20 participants
� Training plan

Outcom es
Progress towards achieving gender parity in women�s representation and participation in
parliament and local government in line with the SADC target of 50% by 2015.


